

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 3

1. CONTRACTOR: Chasco Constructors
2. Change Order Work Limits: Sta. 1099+71.31 to Sta. 1129+00
3. Type of Change(on federal-aid non-exempt projects): Major (Major/Minor)
4. Reasons: 3F (3 Max. - In order of importance - Primary first)

Project: 22IFB126
Roadway: Future County Road
CSJ Number: N/A

5. Describe the work being revised:

3F. County Convenience. Additional work desired by the County.: This Change Order compensates the contractor for additional work performed to construct the west end of the Southeast Loop Phase I project that was on hold due to outstanding utility conflicts.

6. Work to be performed in accordance with Items: N/A
7. New or revised plan sheet(s) are attached and numbered: 2,3,7-10,10A-10C,11-15, 15A,16-20,22,23,34,138-143, 157,158,162,163,264,265,265A,266,267,268,269,289, 290,378,379,380,381,382,383,xs1-xs19
8. New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i> THE CONTRACTOR Date <u>10/20/23</u> By <u></u> Typed/Printed Name <u>Scott Ambrus</u> Typed/Printed Title <u>Project Manager</u>	The following information must be provided Time Ext. #: <u>1</u> Days added on this CO: <u>122</u> Amount added by this change order: <u>\$2,194,778.00</u>
---	---

RECOMMENDED FOR EXECUTION:

 10/23/2023
Project Manager Date

 10/24/2023
Program Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date
☐ APPROVED ☐ REQUEST APPROVAL

County Judge Date
☐ APPROVED

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 3

Project # 22IFB126

TABLE A: Force Account Work and Materials Placed into Stock

	LABOR	HOURLY RATE			HOURLY RATE

TABLE B: Contract Items:

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
100-6002	PREPARING ROW	STA	\$3,650.00	0.00	\$0.00	14.00	14.00	\$51,100.00	\$51,100.00
104-6017	REMOVING CONC (DRIVEWAYS)	SY	\$20.00	0.00	\$0.00	308.00	308.00	\$6,160.00	\$6,160.00
104-6022	REMOVING CONC (CURB AND GUTTER)	LF	\$8.00	0.00	\$0.00	234.00	234.00	\$1,872.00	\$1,872.00
105-6088	REMOVING STAB BASE AND ASPH PAV (0-5")	SY	\$9.00	0.00	\$0.00	2,425.00	2,425.00	\$21,825.00	\$21,825.00
106-6002	OBLITERATING ABANDONED ROAD	SY	\$11.00	0.00	\$0.00	2,425.00	2,425.00	\$26,675.00	\$26,675.00
110-6001	EXCAVATION (ROADWAY)	CY	\$25.00	0.00	\$0.00	2,845.00	2,845.00	\$71,125.00	\$71,125.00
132-WC01	EMBANKMENT (FINAL)(DENS CONT)(TY C)	CY	\$34.00	0.00	\$0.00	2,376.00	2,376.00	\$80,784.00	\$80,784.00
160-WC02	FURNISHING AND PLACING TOPSOIL (4")	SY	\$5.00	0.00	\$0.00	21,880.00	21,880.00	\$109,400.00	\$109,400.00
161-WC001	EROSION CONTROL COMPOST (3")	SY	\$5.00	0.00	\$0.00	6,886.00	6,886.00	\$34,430.00	\$34,430.00
162-WC103	MULCH TOPDRESSING (5")	SY	\$5.00	0.00	\$0.00	6,886.00	6,886.00	\$34,430.00	\$34,430.00
164-WC04	SEEDING FOR EROSION CONTROL (TEMP)(COOL)(TY 4)	SY	\$1.00	0.00	\$0.00	13,766.00	13,766.00	\$13,766.00	\$13,766.00
164-WC11	SEEDING FOR EROSION CONTROL (TEMP & PERM)(COOL)(TY 11)	SY	\$1.25	0.00	\$0.00	41,288.00	41,288.00	\$51,610.00	\$51,610.00
166-6002	FERTILIZER	TON	\$1,000.00	0.00	\$0.00	4.20	4.20	\$4,200.00	\$4,200.00
168-WC01	VEGETATIVE WATERING	MG	\$15.00	0.00	\$0.00	1,101.70	1,101.70	\$16,525.50	\$16,525.50
169-6001	SOIL RETENTION BLANKETS (CL 1) (TY A)	SY	\$2.25	0.00	\$0.00	2,591.00	2,591.00	\$5,829.75	\$5,829.75
169-6005	SOIL RETENTION BLANKETS (CL 2) (TY E)	SY	\$7.00	0.00	\$0.00	8,711.00	8,711.00	\$60,977.00	\$60,977.00
247-6044	FL BS (CMP IN PLC)(TY A GR 4)(FNAL POS)	CY	\$70.00	0.00	\$0.00	805.00	805.00	\$56,350.00	\$56,350.00
260-6011	LIME TRT (EXST MATL) (12")	SY	\$6.50	0.00	\$0.00	2,672.00	2,672.00	\$17,368.00	\$17,368.00
260-6043	LIME (HYD, COM OR QK)(SLURRY)	TON	\$345.00	0.00	\$0.00	72.00	72.00	\$24,840.00	\$24,840.00
310-6001	PRIME COAT (MULTI OPTION)	GAL	\$4.00	0.00	\$0.00	519.00	519.00	\$2,076.00	\$2,076.00
316-6002	AGGR (MULTI OPTION)	CY	\$240.00	0.00	\$0.00	48.00	48.00	\$11,520.00	\$11,520.00
TOTALS					\$0.00			\$702,863.25	\$702,863.25

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 3

Project # 22IFB126

TABLE B: Contract Items (Continued)

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
316-6413	ASPH(AC-15P, HFRS-2P OR CRS-2P)	GAL	\$6.00	0.00	\$0.00	2,084.00	2,084.00	\$12,504.00	\$12,504.00
351-6002	FLEXIBLE PAVEMENT STRUCTURE REPAIR (6")	SY	\$50.00	0.00	\$0.00	1,139.00	1,139.00	\$56,950.00	\$56,950.00
354-6022	PLANE ASPH CONC PAV (0" TO 3")	SY	\$12.00	0.00	\$0.00	3,294.00	3,294.00	\$39,528.00	\$39,528.00
401-6001	FLOWABLE BACKFILL	CY	\$250.00	0.00	\$0.00	10.00	10.00	\$2,500.00	\$2,500.00
432-6002	RIPRAP (CONC)(5 IN)	CY	\$750.00	0.00	\$0.00	29.00	29.00	\$21,750.00	\$21,750.00
464-6003	RC PIPE (CL III)(18 IN)	LF	\$140.00	0.00	\$0.00	197.00	197.00	\$27,580.00	\$27,580.00
465-6126	INLET (COMPL)(PSL)(FG0(3FTX3FT-3FTX3FT)	EA	\$6,500.00	0.00	\$0.00	1.00	1.00	\$6,500.00	\$6,500.00
496-6004	REMOV STR (SET)	EA	\$500.00	0.00	\$0.00	8.00	8.00	\$4,000.00	\$4,000.00
496-6007	REMOV STR (PIPE)	LF	\$30.00	0.00	\$0.00	149.00	149.00	\$4,470.00	\$4,470.00
500-6001	MOBILIZATION	LS	\$210,000.00	0.00	\$0.00	1.00	1.00	\$210,000.00	\$210,000.00
502-6001	BARRICADES, SIGNS, AND TRAFFIC HANDLING	MO	\$4,000.00	0.00	\$0.00	4.00	4.00	\$16,000.00	\$16,000.00
506-6002	ROCK FILTER DAMS (INSTALL)(TY 2)	LF	\$35.00	0.00	\$0.00	380.00	380.00	\$13,300.00	\$13,300.00
506-6011	ROCK FILTER DAMS (REMOVE)	LF	\$15.00	0.00	\$0.00	380.00	380.00	\$5,700.00	\$5,700.00
506-6038	TEMPORARY SEDIMENT CONTROL FENCE (INSTALL)	LF	\$4.00	0.00	\$0.00	2,705.00	2,705.00	\$10,820.00	\$10,820.00
506-6039	TEMPORARY SEDIMENT CONTROL FENCE (REMOVE)	LF	\$0.50	0.00	\$0.00	2,705.00	2,705.00	\$1,352.50	\$1,352.50
506-6041	BIODEG EROSN CONT LOGS (INSTL)(12")	LF	\$8.00	0.00	\$0.00	302.00	302.00	\$2,416.00	\$2,416.00
506-6043	BIODEG EROSN CONT LOGS (REMOVE)	LF	\$0.50	0.00	\$0.00	302.00	302.00	\$151.00	\$151.00
529-6008	CONC CURB & GUTTER (TY II)	LF	\$40.00	0.00	\$0.00	427.00	427.00	\$17,080.00	\$17,080.00
530-6004	DRIVEWAYS (CONC)	SY	\$140.00	0.00	\$0.00	182.00	182.00	\$25,480.00	\$25,480.00
530-6005	DRIVEWAYS (ACP)	SY	\$100.00	0.00	\$0.00	262.00	262.00	\$26,200.00	\$26,200.00
531-6002	CONC SIDEWALKS (5")	SY	\$130.00	0.00	\$0.00	155.50	155.50	\$20,215.00	\$20,215.00
550-6001	CHAIN LINK FENCE (INSTALL)(6')	LF	\$35.00	0.00	\$0.00	750.00	750.00	\$26,250.00	\$26,250.00
550-6012	CHAIN LINK FENCE GATE (INSTALL)(6'X16')	EA	\$2,200.00	0.00	\$0.00	1.00	1.00	\$2,200.00	\$2,200.00
560-6001	MAILBOX INSTALL-S (TWG-POST) TY 1	EA	\$550.00	0.00	\$0.00	3.00	3.00	\$1,650.00	\$1,650.00
644-6002	IN SM RD SN SUP&AM TY10BWG (1) SA (P-BM)	EA	\$1,550.00	0.00	\$0.00	2.00	2.00	\$3,100.00	\$3,100.00
644-6007	IN SM RD SN SUP&AM TY10BWG (1) SA (U)	EA	\$1,100.00	0.00	\$0.00	2.00	2.00	\$2,200.00	\$2,200.00
644-6060	IN SM RD SN SUP&AM TYTWT (1) WS (P)	EA	\$650.00	0.00	\$0.00	5.00	5.00	\$3,250.00	\$3,250.00
644-6061	IN SM RD SN SUP&AM TYTWT (1) WS (T)	EA	\$700.00	0.00	\$0.00	10.00	10.00	\$7,000.00	\$7,000.00
644-6076	REMOVE SM RD SN SUP&AM	EA	\$330.00	0.00	\$0.00	9.00	9.00	\$2,970.00	\$2,970.00
658-6002	INSTL DEL ASSM (D-SW) SZ 1 (FLX) GND (BI)	EA	\$150.00	0.00	\$0.00	23.00	23.00	\$3,450.00	\$3,450.00
658-6016	INSTL DEL ASSM (D-SW) SZ (BRF) GF1 (BI)	EA	\$110.00	0.00	\$0.00	6.00	6.00	\$660.00	\$660.00
658-6047	INSTL OM ASSM (OM-2Y)(WC) GND	EA	\$150.00	0.00	\$0.00	13.00	13.00	\$1,950.00	\$1,950.00
662-6004	WK ZN PAV MRK NON-REMOV (W) 4" (SLD)	LF	\$0.75	0.00	\$0.00	4,802.00	4,802.00	\$3,601.50	\$3,601.50
662-6016	WK ZN PAV MRK NON-REMOV (W) 24" (SLD)	LF	\$13.00	0.00	\$0.00	54.00	54.00	\$702.00	\$702.00
662-6034	WK ZN PAV MRK NON-REMOV (Y) 4" (SLD)	LF	\$0.75	0.00	\$0.00	6,569.00	6,569.00	\$4,926.75	\$4,926.75
662-6050	WK ZN PAV MRK REMOV (REFL) TY II-A-A	EA	\$11.50	0.00	\$0.00	202.00	202.00	\$2,323.00	\$2,323.00
The "Totals" from Table B of the previous work sheet:					\$0.00			\$702,863.25	\$702,863.25
TOTALS					\$0.00			\$1,293,593.00	\$1,293,593.00

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 3

Project # 22IFB126

TABLE B: Contract Items (Continued)

ITEM	DESCRIPTION	UNIT	UNIT PRICE	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		OVERRUN/ UNDERRUN
				QUANTITY	ITEM COST		QUANTITY	ITEM COST	
662-6109	WK ZN PAV MRK SHT TERM (TAB) TY W	EA	\$1.75	0.00	\$0.00	1,688.00	1,688.00	\$2,954.00	\$2,954.00
662-6111	WK ZN PAV MRK SHT TERM (TAB) TY Y-2	EA	\$1.75	0.00	\$0.00	2,018.00	2,018.00	\$3,531.50	\$3,531.50
666-6036	REFL PAV MRK TY I (W) 8" (SLD)(100MIL)	LF	\$2.25	0.00	\$0.00	1,418.00	1,418.00	\$3,190.50	\$3,190.50
666-6042	REFL PAV MRK TY I (W) 12" (SLD)(100MIL)	LF	\$6.50	0.00	\$0.00	160.00	160.00	\$1,040.00	\$1,040.00
666-6048	REFL PAV MRK TY I (W) 24" (SLD)(100MIL)	LF	\$16.00	0.00	\$0.00	116.00	116.00	\$1,856.00	\$1,856.00
666-6054	REFL PAV MRK TY I (W)(ARROW)(100MIL)	LF	\$240.00	0.00	\$0.00	14.00	14.00	\$3,360.00	\$3,360.00
666-6078	REFL PAV MRK TY I (W)(WORD)(100MIL)	LF	\$250.00	0.00	\$0.00	12.00	12.00	\$3,000.00	\$3,000.00
666-6141	REFL PAV MRK TY I (Y) 12" (SLD)(100MIL)	LF	\$6.50	0.00	\$0.00	580.00	580.00	\$3,770.00	\$3,770.00
666-6156	REFL PAV MRK TY I (Y) (MED NOSE) (100MIL)	EA	\$600.00	0.00	\$0.00	1.00	1.00	\$600.00	\$600.00
666-6167	REFL PAV MRK TY II (W)4"(BRK)	LF	\$0.75	0.00	\$0.00	570.00	570.00	\$427.50	\$427.50
666-6170	REFL PAV MRK TY II (W)4"(SLD)	LF	\$0.75	0.00	\$0.00	6,389.00	6,389.00	\$4,791.75	\$4,791.75
666-6178	REFL PAV MRK TY II (W)8"(SLD)	LF	\$1.50	0.00	\$0.00	1,418.00	1,418.00	\$2,127.00	\$2,127.00
666-6180	REFL PAV MRK TY II (W)12"(SLD)	LF	\$4.00	0.00	\$0.00	160.00	160.00	\$640.00	\$640.00
666-6182	REFL PAV MRK TY II (W)24"(SLD)	LF	\$9.00	0.00	\$0.00	116.00	116.00	\$1,044.00	\$1,044.00
666-6184	REFL PAV MRK TY II (W)(ARROW)	EA	\$175.00	0.00	\$0.00	14.00	14.00	\$2,450.00	\$2,450.00
666-6192	REFL PAV MRK TY II (W)(WORD)	EA	\$190.00	0.00	\$0.00	12.00	12.00	\$2,280.00	\$2,280.00
666-6205	REFL PAV MRK TY II (Y)4"(BRK)	LF	\$0.75	0.00	\$0.00	140.00	140.00	\$105.00	\$105.00
666-6207	REFL PAV MRK TY II (Y)4"(SLD)	LF	\$0.75	0.00	\$0.00	8,512.00	8,512.00	\$6,384.00	\$6,384.00
666-6212	REFL PAV MRK TY II (Y)12"(SLD)	LF	\$4.00	0.00	\$0.00	682.00	682.00	\$2,728.00	\$2,728.00
666-6217	REFL PAV MRK TY II (Y)(MED NOSE)	EA	\$445.00	0.00	\$0.00	1.00	1.00	\$445.00	\$445.00
666-6300	RE PM WIRE REQ TY I (W) 4" (BRK)(100MIL)	LF	\$1.75	0.00	\$0.00	570.00	570.00	\$997.50	\$997.50
666-6303	RE PM WIRE REQ TY I (W) 4" (SLD)(100MIL)	LF	\$1.75	0.00	\$0.00	6,389.00	6,389.00	\$11,180.75	\$11,180.75
666-6312	RE PM WIRE REQ TY I (Y) 4" (BRK)(100MIL)	LF	\$1.75	0.00	\$0.00	140.00	140.00	\$245.00	\$245.00
666-6315	RE PM WIRE REQ TY I (Y) 4" (SLD)(100MIL)	LF	\$1.75	0.00	\$0.00	8,512.00	8,512.00	\$14,896.00	\$14,896.00
672-6007	REFL PAV MRKR TY I-C	EA	\$8.00	0.00	\$0.00	92.00	92.00	\$736.00	\$736.00
672-6009	REFL PAV MRKR TY II-A-A	EA	\$8.00	0.00	\$0.00	444.00	444.00	\$3,552.00	\$3,552.00
677-6001	ELIM EXT PAV MRK & MRKS (4")	LF	\$2.00	0.00	\$0.00	5,993.00	5,993.00	\$11,986.00	\$11,986.00
677-6007	ELIM EXT PAV MRK & MRKS (24")	LF	\$18.00	0.00	\$0.00	31.00	31.00	\$558.00	\$558.00
3076-6001	D-GR HMA TY-B PG64-22	TON	\$140.00	0.00	\$0.00	3,114.00	3,114.00	\$435,960.00	\$435,960.00
3076-6038	D-GR HMA TY-D PG64-22 (LEVEL-UP)	TON	\$160.00	0.00	\$0.00	66.00	66.00	\$10,560.00	\$10,560.00
3076-6042	D-GR HMA TY-D SAC-B PG70-22	TON	\$165.00	0.00	\$0.00	1,705.00	1,705.00	\$281,325.00	\$281,325.00
3076-6066	TACK COAT	GAL	\$4.50	0.00	\$0.00	433.00	433.00	\$1,948.50	\$1,948.50
5001-6002	GEOGRID BASE REINFORCEMENT (TY II)	SY	\$3.00	0.00	\$0.00	2,672.00	2,672.00	\$8,016.00	\$8,016.00
6001-6002	PORTABLE CHANGEABLE MESSAGE SIGN	EA	\$5,000.00	0.00	\$0.00	2.00	2.00	\$10,000.00	\$10,000.00
6049-6001	LONG CHANNEL MOUNT CURB SYS (INSTALL)	LF	\$90.00	0.00	\$0.00	125.00	125.00	\$11,250.00	\$11,250.00
6049-6003	LONG CHANNEL MOUNT CURB SYS (REMOVE)	LF	\$10.00	0.00	\$0.00	125.00	125.00	\$1,250.00	\$1,250.00
999-WC01	FORCE ACCOUNT	DOL	\$1.00	0.00	\$0.00	50,000.00	50,000.00	\$50,000.00	\$50,000.00
The "Totals" from Table B of the previous work sheet:					\$0.00			\$702,863.25	\$1,293,593.00
TOTALS					\$0.00			\$1,604,048.25	\$2,194,778.00

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

**Future County Road
Williamson County Project No. 22IFB126**

**Change Order No. 3
Reason for Change**

This Change Order compensates the Contractor for constructing the remaining work items that were not completed due to the utility conflicts at the west end of the Southeast Loop Segment 1 Phase 1 project. In addition, one-hundred and twenty-two (122) days are being added to the Contract Time, to complete this work.

The following items will be added to this project:

ITEM	DESCRIPTION	QTY	UNIT
100-6002	PREPARING ROW	14.00	STA
104-6017	REMOVING CONC (DRIVEWAYS)	308.00	SY
104-6022	REMOVING CONC (CURB AND GUTTER)	234.00	LF
105-6088	REMOVING STAB BASE AND ASPH PAV (0-5")	2,425.00	SY
106-6002	OBLITERATING ABANDONED ROAD	2,425.00	SY
110-6001	EXCAVATION (ROADWAY)	2,845.00	CY
132-WC01	EMBANKMENT (FINAL)(DENS CONT)(TY C)	2,376.00	CY
160-WC02	FURNISHING AND PLACING TOPSOIL (4")	21,880.00	SY
161-WC001	EROSION CONTROL COMPOST (3")	6,886.00	SY
162-WC103	MULCH TOPDRESSING (5")	6,886.00	SY
164-WC04	SEEDING FOR EROSION CONTROL (TEMP)(COOL)(TY 4)	13,766.00	SY
164-WC11	SEEDING FOR EROSION CONTROL (TEMP & PERM)(COOL)(TY 11)	41,288.00	SY
166-6002	FERTILIZER	4.20	TON
168-WC01	VEGETATIVE WATERING	1,101.70	MG
169-6001	SOIL RETENTION BLANKETS (CL 1) (TY A)	2,591.00	SY
169-6005	SOIL RETENTION BLANKETS (CL 2) (TY E)	8,711.00	SY
247-6044	FL BS (CMP IN PLC)(TY A GR 4)(FNAL POS)	805.00	CY
260-6011	LIME TRT (EXST MATL) (12")	2,672.00	SY
260-6043	LIME (HYD, COM OR QK)(SLURRY)	72.00	TON
310-6001	PRIME COAT (MULTI OPTION)	519.00	GAL

316-6002	AGGR (MULTI OPTION)	48.00	CY
316-6413	ASPH(AC-15P, HFRS-2P OR CRS-2P)	2,084.00	GAL
351-6002	FLEXIBLE PAVEMENT STRUCTURE REPAIR (6")	1,139.00	SY
354-6022	PLANE ASPH CONC PAV (0" TO 3")	3,294.00	SY
401-6001	FLOWABLE BACKFILL	10.00	CY
432-6002	RIPRAP (CONC)(5 IN)	29.00	CY
464-6003	RC PIPE (CL III)(18 IN)	197.00	LF
465-6126	INLET (COMPL)(PSL)(FG0(3FTX3FT-3FTX3FT)	1.00	EA
496-6004	REMOV STR (SET)	8.00	EA
496-6007	REMOV STR (PIPE)	149.00	LF
500-6001	MOBILIZATION	1.00	LS
502-6001	BARRICADES, SIGNS, AND TRAFFIC HANDLING	4.00	MO
506-6002	ROCK FILTER DAMS (INSTALL)(TY 2)	380.00	LF
506-6011	ROCK FILTER DAMS (REMOVE)	380.00	LF
506-6038	TEMPORARY SEDIMENT CONTROL FENCE (INSTALL)	2,705.00	LF
506-6039	TEMPORARY SEDIMENT CONTROL FENCE (REMOVE)	2,705.00	LF
506-6041	BIODEG EROSN CONT LOGS (INSTL)(12")	302.00	LF
506-6043	BIODEG EROSN CONT LOGS (REMOVE)	302.00	LF
529-6008	CONC CURB & GUTTER (TY II)	427.00	LF
530-6004	DRIVEWAYS (CONC)	182.00	SY
530-6005	DRIVEWAYS (ACP)	262.00	SY
531-6002	CONC SIDEWALKS (5")	155.50	SY
550-6001	CHAIN LINK FENCE (INSTALL)(6')	750.00	LF
550-6012	CHAIN LINK FENCE GATE (INSTALL)(6'X16')	1.00	EA
560-6001	MAILBOX INSTALL-S (TWG-POST) TY 1	3.00	EA
644-6002	IN SM RD SN SUP&AM TY10BWG (1) SA (P-BM)	2.00	EA
644-6007	IN SM RD SN SUUP&AM TY10BWG (1) SA (U)	2.00	EA
644-6060	IN SM RD SN SUP&AM TYTWT (1) WS (P)	5.00	EA
644-6061	IN SM RD SN SUP&AM TYTWT (1) WS (T)	10.00	EA
644-6076	REMOVE SM RD SN SUP&AM	9.00	EA
658-6002	INSTL DEL ASSM (D-SW) SZ 1 (FLX) GND (BI)	23.00	EA
658-6016	INSTL DEL ASSM (D-SW) SZ (BRF) GF1 (BI)	6.00	EA
658-6047	INSTL OM ASSM (OM-2Y)(WC) GND	13.00	EA
662-6004	WK ZN PAV MRK NON-REMOV (W) 4" (SLD)	4,802.00	LF
662-6016	WK ZN PAV MRK NON-REMOV (W) 24" (SLD)	54.00	LF

662-6034	WK ZN PAV MRK NON-REMOV (Y) 4" (SLD)	6,569.00	LF
662-6050	WK ZN PAV MRK REMOV (REFL) TY II-A-A	202.00	EA
662-6109	WK ZN PAV MRK SHT TERM (TAB) TY W	1,688.00	EA
662-6111	WK ZN PAV MRK SHT TERM (TAB) TY Y-2	2,018.00	EA
666-6036	REFL PAV MRK TY I (W) 8" (SLD)(100MIL)	1,418.00	LF
666-6042	REFL PAV MRK TY I (W) 12" (SLD)(100MIL)	160.00	LF
666-6048	REFL PAV MRK TY I (W) 24" (SLD)(100MIL)	116.00	LF
666-6054	REFL PAV MRK TY I (W)(ARROW)(100MIL)	14.00	LF
666-6078	REFL PAV MRK TY I (W)(WORD)(100MIL)	12.00	LF
666-6141	REFL PAV MRK TY I (Y) 12" (SLD)(100MIL)	580.00	LF
666-6156	REFL PAV MRK TY I (Y) (MED NOSE) (100MIL)	1.00	EA
666-6167	REFL PAV MRK TY II (W)4"(BRK)	570.00	LF
666-6170	REFL PAV MRK TY II (W)4"(SLD)	6,389.00	LF
666-6178	REFL PAV MRK TY II (W)8"(SLD)	1,418.00	LF
666-6180	REFL PAV MRK TY II (W)12"(SLD)	160.00	LF
666-6182	REFL PAV MRK TY II (W)24"(SLD)	116.00	LF
666-6184	REFL PAV MRK TY II (W)(ARROW)	14.00	EA
666-6192	REFL PAV MRK TY II (W)(WORD)	12.00	EA
666-6205	REFL PAV MRK TY II (Y)4"(BRK)	140.00	LF
666-6207	REFL PAV MRK TY II (Y)4"(SLD)	8,512.00	LF
666-6212	REFL PAV MRK TY II (Y)12"(SLD)	682.00	LF
666-6217	REFL PAV MRK TY II (Y)(MED NOSE)	1.00	EA
666-6300	RE PM W/RET REQ TY I (W) 4" (BRK)(100MIL)	570.00	LF
666-6303	RE PM W/RET REQ TY I (W) 4" (SLD)(100MIL)	6,389.00	LF
666-6312	RE PM W/RET REQ TY I (Y) 4" (BRK)(100MIL)	140.00	LF
666-6315	RE PM W/RET REQ TY I (Y) 4" (SLD)(100MIL)	8,512.00	LF
672-6007	REFL PAV MRKR TY I-C	92.00	EA
672-6009	REFL PAV MRKR TY II-A-A	444.00	EA
677-6001	ELIM EXT PAV MRK & MRKS (4")	5,993.00	LF
677-6007	ELIM EXT PAV MRK & MRKS (24")	31.00	LF
3076-6001	D-GR HMA TY-B PG64-22	3,114.00	TON
3076-6038	D-GR HMA TY-D PG64-22 (LEVEL-UP)	66.00	TON
3076-6042	D-GR HMA TY-D SAC-B PG70-22	1,705.00	TON
3076-6066	TACK COAT	433.00	GAL
5001-6002	GEOGRID BASE REINFORCEMENT (TY II)	2,672.00	SY

6001-6002	PORTABLE CHANGEABLE MESSAGE SIGN	2.00	EA
6049-6001	LONG CHANNEL MOUNT CURB SYS (INSTALL)	125.00	LF
6049-6003	LONG CHANNEL MOUNT CURB SYS (REMOVE)	125.00	LF
999-WC01	FORCE ACCOUNT	50,000	DOL

This Change Order results in an increase of \$2,194,778.00 to the Contract amount, for an adjusted Contract total of \$13,609,526.50. The original Contract amount was \$11,289,929.00. As a result of this and all Change Orders to-date, \$2,319,597.50 has been added to the Contract, resulting in a 20.55% net increase to the overall Contract cost. As a result of this Change Order, one-hundred and twenty-two (122) days will be added to the contract.

HNTB Corporation

Oscar Salazar-Bueno, P.E.