

Change Order

No. 1

Date of Issuance: 9/20/2023

Project: Wilco CTTC - Generator

Contract Name:

Owner: **Williamson County**

Date of Contract: 6/6/2023

Contractor: The Roof Co. Waco LLC.

Project No.: Wilco CTTC Generator

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Electrical Changes, restocking fee for original transformer already ordered, and upgrade to 3 phase transformer going into building

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 286,193.00

Contract Price prior to this Change Order:

\$ 286,193.00

Increase/Decrease of Contract Price under this Change Order:

\$ 38,232.00

Contract Price incorporating this Change Order:

\$ 324,425.00

CHANGE IN CONTRACT TIMES:

Original Contract Times: June 6th, 2023

Substantial completion (days or date): 9/4/2023

Final Completion (days or date): 10/4/2023

Contract Times prior to this Change Order:

Substantial completion (days or date): 9/4/2023

Final Completion (days or date): 10/4/2023

Increase/Decrease of days under this Change Order: 120

Substantial completion (days or date): 1/02/2024

Final Completion (days or date): 2/02/2024

Contract Times with all approved Change Orders:

Substantial completion (days or date): 1/02/2024

Final Completion (days or date): 2/02/2024

NOT EFFECTIVE UNTIL SIGNED BY PROJECT ARCHITECT/ENGINEER, CONTRACTOR AND OWNER. BECOMES EFFECTIVE UPON THE DATE OF THE LAST PARTY'S EXECUTION.

Recommended:

Project Architect/Engineer

By: Trenton H. Taylor
Signature: [Signature]
Date: 11/6/23, 2023

Accepted:

Contractor

By: Austin Montgomery
Signature: Austin Montgomery
Date: September 20, 2023

Accepted:

Owner:

By: José Ángel González
Signature: [Signature]
Date: 11/6/23, 2023