

## **CHANGE ORDER #01**

## FOR PROJECT: Sheriff's Administration Office Façade Repairs

CHANGE ORDER NO:	#01		NTP Date: <u>6/27/23</u>				
DATE OF ISSUANCE:	11/13/2023						
Contractor: Falkenberg Construction Co., Inc.  Project Architect: Trent Jacobs		o., Inc					
Project Engineer: N/A							
EXPLANATION: 1. Extension of se	ubstantial completion date fr	om					
CONTRACT CHANGE:							
1. Time extensio	n only.						
Original Contract Amo	unt		\$ 233,558.73				
Net change by previously submitted Change Orders							
Contract sum prior to this Change Order was  Contract Sum be decreased/ by this Change Order in the amount of  The new Contract Sum including this Change Order will be			\$ 0.00 \$ 0.00				
				Percentage Increase o	Change Orders over Origina	Contract Amount	0 %
				The Contract Time will	be changed by Seventy-Ty	vo (72) business days.	
The date of Substantia	l Completion as of the date o	f this Change Order <u>January 19<sup>th</sup>,</u>	2024				
RECOMMENDED BY:							
John E. Castro		Elate	11/13/2023				
Contractor's Printed N	ame Signature		Date				
REVIEWED BY:			, 1				
Trenta H. Ja	cobs /m	170 Uul	11/14/23				
Architect/ Engineer Na	nme Signature		Date /				
ACCEPTED BY:			1 .				
omy Cardell	Alam,	(nockétt	11/13/2023				
Owner's Representati	ve Signature		Date				