



CHANGE ORDER #1

FOR PROJECT: 2024_R & B Yard Shed New

NTP Date: 1/4/2024

CHANGE ORDER NO: 001
DATE OF ISSUANCE: 1/2/2024
Contractor: G2 Construction Services, Inc.
Project Architect: Wilco County Architect
Project Engineer:

EXPLANATION:
Low side of roof needs to be 13'6" was approved at 11'.

CONTRACT CHANGE:
Low side of roof to be minimum height of 13'6".

Original Contract Amount	\$	146,000
Net change by previously submitted Change Orders	\$	
Contract sum prior to this Change Order was	\$	
Contract Sum be increase by this Change Order in the amount of	\$	18,000
The new Contract Sum including this Change Order will be	\$	164,000
Percentage Increase of Change Orders over Original Contract Amount	12.3	%
The Contract Time will be changed by	0	days
The date of Substantial Completion as of the date of this Change Order	3/4/2024	

RECOMMENDED BY:

Jimmy S. Guterson
Contractor's Printed Name

1/3/24
Date

REVIEWED BY:

Trenton H. Jacobs
Architect/ Engineer Name

1/4/23
Date

ACCEPTED BY:

Trenton H. Jacobs
Owner's Representative

1/4/23
Date