

Change Order

No. 6

Date of Issuance: 1/25/2024

Project: Wilco CTTC - Repairs (Freeze)

Owner: **Williamson County**

Contract Name:

Contract # 0509-20-1042-0409-4987

Date of Contract: 6/2/2021

Contractor: The Roof Co. Waco LLC.

Project No.: Wilco CTTC Repairs

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Time Extension

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 776,103.37

Contract Price prior to this Change Order:

\$ \$1,726,322.52

Increase/Decrease of Contract Price under this Change Order:

\$ 0

Contract Price incorporating this Change Order:

\$ 1,726,322.52

CHANGE IN CONTRACT TIMES:

Original Contract Times: June 2nd, 2021

Substantial completion (days or date): _____

Final Completion (days or date): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): 1/20/2024

Final Completion (days or date): 2/20/2024

Increase/Decrease of days under this Change Order: 90

Substantial completion (days or date): 4/19/2024

Final Completion (days or date): 5/19/2024

Contract Times with all approved Change Orders:

Substantial completion (days or date): 4/19/2024

Final Completion (days or date): 5/19/2024

NOT EFFECTIVE UNTIL SIGNED BY PROJECT ARCHITECT/ENGINEER, CONTRACTOR AND OWNER. BECOMES EFFECTIVE UPON THE DATE OF THE LAST PARTY'S EXECUTION.

Recommended:

Project Architect/Engineer

By: Trenton H. Taylor

Signature: [Signature]

Date: 1/25/24, 20 24

Accepted:

Contactor

By: Austin Montgomery

Signature: Austin Montgomery

Date: January 25, 2024

Accepted:

Owner:

By: Dale Butler

Signature: [Signature]

Date: 1/25, 20 24