

Change Order

No. 2

Date of Issuance: 1/25/2024

Project: Wilco CTTC - Generator

Contract Name:

Owner: **Williamson County**

Date of Contract: 6/6/2023

Contractor: The Roof Co. Waco LLC

Project No.: Wilco CTTC Generator

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Time extension

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

Original Contract Times: June 6th, 2023

\$ 286,193.00

Substantial completion (days or date): 9/4/2023

Final Completion (days or date): 10/4/2023

Contract Price prior to this Change Order:

Contract Times prior to this Change Order:

\$ 324,425.00

Substantial completion (days or date): 1/02/2024

Final Completion (days or date): 2/02/2024

Increase/Decrease of Contract Price under this Change Order:

Increase/Decrease of days under this Change Order: 90

\$ 0.00

Substantial completion (days or date): 4/1/2024

Final Completion (days or date): 5/1/2024

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:

\$ 324,425.00

Substantial completion (days or date): 4/1/2024

Final Completion (days or date): 5/1/2024

NOT EFFECTIVE UNTIL SIGNED BY PROJECT ARCHITECT/ENGINEER, CONTRACTOR AND OWNER. BECOMES EFFECTIVE UPON THE DATE OF THE LAST PARTY'S EXECUTION.

Recommended:

Project Architect/Engineer

By: Trenton H. Jacobs

Signature: [Signature]

Date: 1/25, 2024

Accepted:

Contacto

By: Austin Montgomery

Signature: Austin Montgomery

Date: January 25, 2024

Accepted:

Owner:

By: Dale Butler

Signature: [Signature]

Date: 1/25, 2024