



CHANGE ORDER #01
SWRP Tennis/Pickleball/Basketball Courts

CHANGE ORDER NO: 01
DATE OF ISSUANCE: 3/19/24
Contractor: Hellas Construction, Inc.
Architect/ Engineer: N/A

NTP Date: 2/21/24

EXPLANATION:

1. Addition of two pedestrian entry gates and 20'LF of fencing added to the original scope of work.

CONTRACT CHANGE:

1. \$6,716.54

Original Contract Amount	\$ 224,416.50
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 224,416.50
Contract Sum be increased / (decreased) by this Change Order in the amount of	\$ 6,716.54
The new Contract Sum including this Change Order will be	\$ 231.133.04

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 3 %

The Contract Time will be changed by 0 days
The date of Substantial Completion as of the date of this Change Order July 5, 2024

RECOMMENDED BY:

Hellas Construction
Contractor's Printed Name

Thomas Eliff
Signature

3-01-2024
Date

REVIEWED BY:

Architect/ Engineer Name

Signature

Date

ACCEPTED BY:

Owner's Representative

Signature

Date