

3/6/2024
Jail North Façade Make Safe



CHANGE ORDER #01 Jail North Façade Make Safe

CHANGE ORDER NO: 01

NTP Date: 01/31/2024

DATE OF ISSUANCE: 03/06/2024

Contractor: Falkenberg Construction Co., Inc.

Architect/ Engineer: Trenton Jacobs, Williamson County Architect

EXPLANATION:

- Adjusted additional scaffolding per Williamson County request.

CONTRACT CHANGE:

- \$7,933.06

Original Contract Amount	\$	194,284.03
Net change by previously submitted Change Orders	\$	0
Contract sum prior to this Change Order was	\$	194,284.03
Contract Sum be increased by this Change Order in the amount of	\$	7,933.06
The new Contract Sum including this Change Order will be	\$	202,217.09

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 4 %

The Contract Time will be changed by 0 days

The date of Substantial Completion as of the date of this Change Order 03/16/2024

RECOMMENDED BY:

Kady Williams

Contractor's Printed Name

DocuSigned by:

Kady Williams

Signature

March 6, 2024 | 09:17 CST

Date

REVIEWED BY:

Architect/ Engineer Name

Trenton H. Jacobs

Signature

Date

3/7/24

ACCEPTED BY:

Owner's Representative

Signature

Date

3/6/24