


3/12/2024
Jail North Façade Make Safe



CHANGE ORDER Jail North Façade Make Safe

CHANGE ORDER NO: 02
DATE OF ISSUANCE: 03/12/2024
Contractor: Falkenberg Construction Co., Inc.
Architect/ Engineer: Trenton Jacobs, Williamson County Architect

NTP Date: 01/31/2024

EXPLANATION:

1. Structure stabilization

CONTRACT CHANGE:

1. \$40,766.21


Original Contract Amount.....	\$	194,284.03
Net change by previously submitted Change Orders.....	\$	7,933.06
Contract sum prior to this Change Order was.....	\$	202,217.09
Contract Sum be increased by this Change Order in the amount of.....	\$	40,766.21
The new Contract Sum including this Change Order will be.....	\$	242,983.30

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 25%

The Contract Time will be changed by 15 days
 The date of Substantial Completion as of the date of this Change Order 04 03 2024

RECOMMENDED BY:

Kady Williams
 Contractor's Printed Name

DocuSigned by:

 F03854A053B24F5
 Signature

March 13, 2024 | 08:03 CDT
 Date

REVIEWED BY:


 Architect/ Engineer Name


 Signature

3/19/24
 Date

ACCEPTED BY:

Owner's Representative

Signature

Date