

**SUPPLEMENTAL WORK AUTHORIZATION NO. 3**  
**TO**  
**WORK AUTHORIZATION NO. 2**

**WILLIAMSON COUNTY ROAD BOND PROJECT:**  
**Pond Springs Road Drainage Improvements**

This Supplemental Work Authorization No. 3 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 19, 2019 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and CP&Y, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective September 1, 2021 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Services to be Provided by the Engineer that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed and modified as shown in the attached revised Attachment "B" (must be attached).
- II. The maximum amount payable for services under the Work Authorization is hereby increased from \$ 141,522.70 to \$ 252,499.65 . The revised Fee Schedule is attached hereto as Attachment "D" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

By:   
Signature

Robin Handel, PE  
Printed Name

Senior Vice President  
Title

2/28/2024  
Date

COUNTY:

By: \_\_\_\_\_  
Signature

Bill Gravell Jr.  
Printed Name

County Judge  
Title

\_\_\_\_\_  
Date

#### LIST OF ATTACHMENTS

Attachment B – Services to be Provided by Engineer

Attachment C – Work Schedule

Attachment D – Fee Schedule

**APPROVED**

*By Christen Eschberger at 10:31 am, Apr 04, 2024*

# **ATTACHMENT B**

## **SERVICES TO BE PROVIDED BY THE ENGINEER**

### **Pond Springs Area Drainage Improvements**

#### **I. PS&E Services - Purpose**


Develop final submittal package to City of Austin for site permit review and approval.

#### **II. PS&E Services - Tasks**

1. Finalize submittal requirement for City of Austin site permit.
  - (i) Convert storm sewer model to StormCAD for City review.
  - (ii) Develop Drainage memo of final plans and comparison to existing conditions.
  - (iii) Prepare and submit final City of Austin Site Permit
  - (iv) Address comments and coordinate with City of Austin (up to 3 rounds)
  - (v) Hold coordination meetings with the City of Austin



Pond Springs Drainage Study Work Schedule



Project: Pond Springs Drainage Study  
Date: Mon 1/15/24

Task      Critical Task      Milestone      Summary      Project Summary

**ATTACHMENT D - SWA FEE SCHEDULE**  
**Pond Springs Road Drainage Improvements**

**Summary**

Highway: Pond Springs Road  
County: Williamson  
PRIME: CP&Y, Inc.

SWA 3 to WA 2

Summary Table: Pond Springs Road Drainage Improvements

TASKS		Description	CP&Y, Inc.		TOTAL
9	PS&E		\$ 68,070.36		\$ 68,070.36
LABOR SUBTOTALS			\$ 68,070.36	\$ -	\$ 68,070.36
	Other Direct Expenses		\$ 42,906.59		\$ 42,906.59
ODE SUBTOTALS			\$ 42,906.59	\$ -	\$ 42,906.59
PROVIDER SUBTOTALS			\$ 110,976.95	\$ -	\$ 110,976.95

**ATTACHMENT D - FEE SCHEDULE**  
**Pond Springs Road Drainage Improvements**

Highway: Pond Springs Road  
County: Williamson  
PRIME: CP&Y, Inc.

									Subtotal	Task	Contract Cost
									Hours	Hours	
Task list -Williamson County - Pond Springs Road Drainage Improvement Study - Fee Esti											
									Subtotal	Task	Contract Cost
									Hours	Hours	
PS&E											
9 Plans Specifications & Engineering											
Complete COA Site Permit Documents									0		\$ -
Finish modeling Existing in StormCAD									46		\$ 5,825.14
Finish model for permitting									46		\$ 5,825.14
Drainage Memo									13		\$ 2,783.23
Insert model results into plans									12		\$ 1,676.04
Finish Plan Prep									40		\$ 5,723.00
QAQC									13		\$ 1,938.35
Prep submittal package and submit									12		\$ 1,676.04
Comment Resolution (up to 3 rounds)									228		\$ 35,503.52
Meetings/Coordination									30		\$ 7,119.90
Subtotal - PS&E									440		\$ 68,070.36

Total - CP&Y									440		\$ 68,070.36
--------------	--	--	--	--	--	--	--	--	-----	--	--------------

## ATTACHMENT D - FEE SCHEDULE

### Pond Springs Road Drainage Improvements

Highway: Pond Springs Road  
County: Williamson  
PRIME: CP&Y, Inc.

<b><u>OTHER DIRECT EXPENSES</u></b>	<b><u>QTY</u></b>	<b><u>UNIT</u></b>	<b><u>FIXED COST</u></b>	<b><u>TOTAL</u></b>
Photocopies B/W (8 1/2" X 11")		each	\$0.10	\$0.00
Photocopies B/W (11" X 17")		each	\$0.20	\$0.00
Photocopies Color (8 1/2" X 11")		each	\$0.75	\$0.00
Photocopies Color (11" X 17")		each	\$1.25	\$0.00
Digital Ortho Plotting		sheet	\$2.50	\$0.00
Plots (B/W on Bond)		square foot	\$1.00	\$0.00
Plots (Color on Bond)		square foot	\$2.00	\$0.00
Plots (Color on Photographic Paper)		square foot	\$5.50	\$0.00
COA Completeness Check Fee	1	each	\$400.00	\$400.00
COA Site Permit Type D Fee	1	each	\$20,686.27	\$20,686.27
COA Additional Site Permit Fee's (Round 2)	1	each	\$6,820.32	\$6,820.32
COA Additional Site Permit Fee's (Additional Unknown)	1	each	\$15,000.00	\$15,000.00
<b>OTHER DIRECT EXPENSE TOTAL</b>				<b>\$42,906.59</b>