

CONTRACT AMENDMENT NO. 1
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

**WILLIAMSON COUNTY ROAD BOND PROJECT: CHANDLER ROAD
EXTENSION (CORRIDOR B3) CORRIDOR PLANNING STUDIES ("Project")**

THIS CONTRACT AMENDMENT NO. 01 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Huitt-Zollars, Inc** (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective June 4, 2019 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$ 700,000; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$700,000 to \$1,100,000.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

ENGINEER:

By: Rey Gonzalez
Signature

Rey Gonzalez
Printed Name

Vice President
Title

3/29/24
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

APPROVED
By Christen Eschberger at 11:56 am, Apr 04, 2024