

# WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Chasco Constructors
2. Change Order Work Limits: Sta. 408+00 to Sta. 431+00
3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
4. Reasons: 2G (3 Max. - In order of importance - Primary first)

Project: 24IFB15

Roadway: LH Bypass

CSJ Number: \_\_\_\_\_

5. Describe the work being revised:

**2. Differing Site Conditions (unforeseeable) 2G: Unadjusted utility (unforeseeable):** This Change Order compensates the Contractor for lowering and encasing existing water service lines to the Williamson County Adult Probation Center and Parcel 41. The service lines will be lowered and encased 2 and ½ feet below finish grade of the ditches. This will allow for water service to be maintained across the proposed roadway, allows the lines to be removed if needed for any repairs and will not compromise the roadway structure if they do need future repairs.

6. Work to be performed in accordance with Items: See Attached
7. New or revised plan sheet(s) are attached and numbered: N/A
8. New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No
9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

|                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                                                                                                                                                                                    |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR Date <u>4/2/2024</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>Charles King</u></p> <p>Typed/Printed Title <u>CFO / VP</u></p> | <p><b>The following information must be provided</b></p> <p>Time Ext. #: <u>0</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>\$29,260.00</u></p> |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

## RECOMMENDED FOR EXECUTION:

[Signature] 4/10/2024  
Project Manager Date

N/A  
Design Engineer Date

Christen Eschberger 4/11/2024  
Program Manager Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 2 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 3 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Commissioner Precinct 4 Date  
☐ APPROVED ☐ REQUEST APPROVAL

County Judge Date  
☐ APPROVED

## WILLIAMSON COUNTY, TEXAS

**CHANGE ORDER NUMBER:** 1

Project # 24IFB15

**TABLE A: Force Account Work and Materials Placed into Stock**

[illegible]

TABLE B: Contract Items:

|          |                              |      |            | ORIGINAL + PREVIOUSLY REVISED |           | ADD or<br>(DEDUCT) | NEW      |             |                      |
|----------|------------------------------|------|------------|-------------------------------|-----------|--------------------|----------|-------------|----------------------|
| ITEM     | DESCRIPTION                  | UNIT | UNIT PRICE | QUANTITY                      | ITEM COST | QUANTITY           | QUANTITY | ITEM COST   | OVERRUN/<br>UNDERRUN |
|          | LIBERTY HILL BYPASS          |      |            |                               |           |                    |          |             |                      |
| 999-WC02 | LOWER 2IN WATER LINE         | LF   | \$49.00    | 0.00                          | \$0.00    | 190.00             | 190.00   | \$9,310.00  | \$9,310.00           |
| 999-WC03 | LOWER 1IN WATER LINE         | LF   | \$48.00    | 0.00                          | \$0.00    | 95.00              | 95.00    | \$4,560.00  | \$4,560.00           |
| 999-WC04 | INSTALL 4" SCH 80 PVC SLEEVE | LF   | \$54.00    | 0.00                          | \$0.00    | 285.00             | 285.00   | \$15,390.00 | \$15,390.00          |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
|          |                              |      |            |                               |           |                    |          |             |                      |
| TOTALS   |                              |      |            |                               | \$0.00    |                    |          | \$29,260.00 | \$29,260.00          |

## CHANGE ORDER REASON(S) CODE CHART

|                                              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
|----------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1. Design Error or Omission                  | 1A. Incorrect PS&E<br>1B. Other                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
| 2. Differing Site Conditions (unforeseeable) | 2A. Dispute resolution (expense caused by conditions and/or resulting delay)<br>2B. Unavailable material<br>2C. New development (conditions changing after PS&E completed)<br>2D. Environmental remediation<br>2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9)<br>2F. Site conditions altered by an act of nature<br>2G. Unadjusted utility (unforeseeable)<br>2H. Unacquired Right-of-Way (unforeseeable)<br>2I. Additional safety needs (unforeseeable)<br>2J. Other                                                                                                                                                                                                                                                       |
| 3. County Convenience                        | 3A. Dispute resolution (not resulting from error in plans or differing site conditions)<br>3B. Public relations improvement<br>3C. Implementation of a Value Engineering finding<br>3D. Achievement of an early project completion<br>3E. Reduction of future maintenance<br>3F. Additional work desired by the County<br>3G. Compliance requirements of new laws and/or policies<br>3H. Cost savings opportunity discovered during construction<br>3I. Implementation of improved technology or better process<br>3J. Price adjustment on finished work (price reduced in exchange for acceptance)<br>3K. Addition of stock account or material supplied by state provision<br>3L. Revising safety work/measures desired by the County<br>3M. Other |
| 4. Third Party Accommodation                 | 4A. Failure of a third party to meet commitment<br>4B. Third party requested work<br>4C. Compliance requirements of new laws and/or policies (impacting third party)<br>4D. Other                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |
| 5. Contractor Convenience                    | 5A. Contractor exercises option to change the traffic control plan<br>5B. Contractor requested change in the sequence and/or method of work<br>5C. Payment for Partnering workshop<br>5D. Additional safety work/measures desired by the contractor<br>5E. Other                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
| 6. Untimely ROW/Utilities                    | 6A. Right-of-Way not clear (third party responsibility for ROW)<br>6B. Right-of-Way not clear (County responsibility for ROW)<br>6C. Utilities not clear<br>6D. Other                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |

**Williamson County Road Bond Program**

**Liberty Hill Bypass  
Williamson County Project No. 24IFB15**

**Change Order No. 1**

**Reason for Change**

This Change Order compensates the Contractor for lowering and encasing existing water service lines to the Williamson County Adult Probation Center and Parcel 41. The service lines will be lowered and encased 2 and ½ feet below finish grade of the ditches. This will allow for water service to be maintained across the proposed roadway, allows the lines to be removed if needed for any repairs and will not compromise the roadway structure if they do need future repairs.

Following is a summary of new items required for this Change Order.

| ITEM     | DESCRIPTION                   | QTY | UNIT |
|----------|-------------------------------|-----|------|
| 999-WC02 | LOWER 2IN WATER LINE          | 190 | LF   |
| 999-WC03 | LOWER 1IN WATER LINE          | 95  | LF   |
| 999-WC04 | INSTALL 4IN SCH 80 PVC SLEEVE | 285 | LF   |

This Change Order results in a net increase of \$29,260.00 to the Contract amount, for an adjusted Contract total of \$14,178,709.00. The original Contract amount was \$14,149,449.00. As a result of this and all Change Orders to-date, \$29,260.00 has been added to the Contract, resulting in an .21% net increase in the Contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

**HNTB Corporation**

Oscar Salazar-Bueno, P.E.