

# WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

1. CONTRACTOR: Chasco Constructors

2. Change Order Work Limits: Sta. 0+00 to Sta. 0+76

3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)

4. Reasons: 4B (3 Max. - In order of importance - Primary first)

|                    |                             |
|--------------------|-----------------------------|
| <b>Project:</b>    | <u>24IFB14</u>              |
| <b>Roadway:</b>    | <u>CR 332</u>               |
| <b>CSJ Number:</b> | <u>                    </u> |

5. Describe the work being revised:

**4. Third Party Accommodation 4B: Third party requested work:** While performing the pre-shutdown for the Sonterra water line it was determined that Sonterra had a valve that would not close. Sonterra requested that the contractor replace the damaged valve as well as relocate an existing air release that was in conflict with the new tie-in.

6. Work to be performed in accordance with Items: See attached

7. New or revised plan sheet(s) are attached and numbered: N/A

8. New Special Provisions/Specifications to the contract are attached:  Yes  No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.


Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

|  |   |
|--|---|
| <i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i> | <b>The following information must be provided</b>       |
|  | Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u> |
|  | Amount added by this change order: <u>\$17,175.00</u>   |
|  |   |
| THE CONTRACTOR Date <u>4/17/2024</u>   |   |
| By <u></u>  |   |
| Typed/Printed Name <u>Scott Ambrus</u>   |   |
| Typed/Printed Title <u>Project Manager</u>   |   |

### RECOMMENDED FOR EXECUTION:

 4/17/2024  
Project Manager Date

N/A  
Design Engineer Date

 4/17/2024  
Program Manager Date

 4-10-24  
Sonterra Municipal Utility District Date

Design Engineer's Seal:

County Commissioner Precinct 1 Date  
 APPROVED  REQUEST APPROVAL

County Commissioner Precinct 2 Date  
 APPROVED  REQUEST APPROVAL

County Commissioner Precinct 3 Date  
 APPROVED  REQUEST APPROVAL

County Commissioner Precinct 4 Date  
 APPROVED  REQUEST APPROVAL

County Judge Date  
 APPROVED





# CHANGE ORDER REASON(S) CODE CHART

|   |  |
|---|--|
| 1. Design Error or Omission                     | 1A. Incorrect PS&E<br>1B. Other  |
| 2. Differing Site Conditions<br>(unforeseeable) | 2A. Dispute resolution (expense caused by conditions and/or resulting delay)<br>2B. Unavailable material<br>2C. New development (conditions changing after PS&E completed)<br>2D. Environmental remediation<br>2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9)<br>2F. Site conditions altered by an act of nature<br>2G. Unadjusted utility (unforeseeable)<br>2H. Unacquired Right-of-Way (unforeseeable)<br>2I. Additional safety needs (unforeseeable)<br>2J. Other   |
| 3. County Convenience                           | 3A. Dispute resolution (not resulting from error in plans or differing site conditions)<br>3B. Public relations improvement<br>3C. Implementation of a Value Engineering finding<br>3D. Achievement of an early project completion<br>3E. Reduction of future maintenance<br>3F. Additional work desired by the County<br>3G. Compliance requirements of new laws and/or policies<br>3H. Cost savings opportunity discovered during construction<br>3I. Implementation of improved technology or better process<br>3J. Price adjustment on finished work (price reduced in exchange for acceptance)<br>3K. Addition of stock account or material supplied by state provision<br>3L. Revising safety work/measures desired by the County<br>3M. Other |
| 4. Third Party Accommodation                    | 4A. Failure of a third party to meet commitment<br>4B. Third party requested work<br>4C. Compliance requirements of new laws and/or policies (impacting third party)<br>4D. Other  |
| 5. Contractor Convenience                       | 5A. Contractor exercises option to change the traffic control plan<br>5B. Contractor requested change in the sequence and/or method of work<br>5C. Payment for Partnering workshop<br>5D. Additional safety work/measures desired by the contractor<br>5E. Other   |
| 6. Untimely ROW/Utilities                       | 6A. Right-of-Way not clear (third party responsibility for ROW)<br>6B. Right-of-Way not clear (County responsibility for ROW)<br>6C. Utilities not clear<br>6D. Other  |

**Williamson County Road Bond Program**

**CR 332**

**Williamson County Project No. 24IFB14**

**Change Order No. 1**

**Reason for Change**

This Change Order compensates the Contractor for removing and replacing an existing Sonterra 12-inch valve that would not close properly. In order to perform the shut down for the new 12-inch tie-in, Sonterra requested that the valve be replaced while the water is shut down for the new tie-in. There was also a 2-inch Air Release Valve in conflict with the location of the new tie-in that had to be removed and relocated. This work was requested by Sonterra MUD and its 100% reimbursable.

The following new item will be added by this Change Order.

| ITEM      | DESCRIPTION   | QTY | UNIT |
|-----------|---|-----|------|
| RR-SM-001 | REMOVE EXISTING GATE VALVE  | 1   | EA   |
| RR-SM-002 | REMOVE EXISTING AIR RELEASE VALVE   | 1   | EA   |
| RR-SM-003 | REMOVE 12" PVC WATER LINE   | 20  | LF   |
| RR-SM-004 | ADDITIONAL MATERIAL REQUIRED FOR GATE VALVE-<br>NOT INCLUDED IN UNIT PRICE, LONG SLEEVE, MEGA<br>LUGS | 1   | LS   |
| RR-SM-005 | 2" AIR RELEASE VALVE-REMOVE AND REPLACE ON 12"<br>WATER LINE  | 1   | EA   |

This Change Order results in a net increase of \$17,175.00 to the Contract amount, for an adjusted Contract total of \$2,562,520.00. The original Contract amount was \$2,545,345.00. As a result of this and all Change Orders to date, \$17,175.00 has been added to the Contract, resulting in a 0.67% net increase in the overall Contract cost. As a result of this Change Order, zero (0) days will be added to the contract.

**HNTB Corporation**

Oscar Salazar-Bueno, P.E.

PROJECT: CR 332 Realignment- Change Order #1

BIDDER: Chasco Constructors

Full compensation for compliance with each and every provision of the Request for Bids, the Bid, the Specifications, and the Contract will be considered as included in the unit prices for the work set forth below, and no separate payment will be made for compliance with each and every provision of the Request for Bids, the Bid, the Specifications, and the Contract, unless separate payment is expressly provided for therein.

3/25/2024

| BID ITEM                       | TECH SPEC <sup>1</sup> | DESCRIPTION  | BID QUANTITY | UNIT MEASURE | UNIT COST   | AMOUNT BID  |
|--------------------------------|------------------------|--|--------------|--------------|-------------|-------------|
| <b>SONTERRA MUD WATER LINE</b> |                        |  |              |              |             |             |
| 1                              |                        | Remove Existing Gate Valve   | 1            | EA           | \$ 300.00   | \$ 300.00   |
| 2                              |                        | Remove Existing Air Release Valve  | 1            | EA           | \$ 275.00   | \$ 275.00   |
| 3                              |                        | Remove 12" PVC Waterline   | 20           | LF           | \$ 50.00    | \$ 1,000.00 |
| 4                              | RR-510-19              | 12" Gate Valve, Box and Marker   | 1            | EA           | \$ 5,200.00 | \$ 5,200.00 |
| 5                              | RR-510-4               | 2" Air Release Valve- Remove and Replace on 12" Waterline  | 1            | EA           | \$ 6,500.00 | \$ 6,500.00 |
| 6                              | RR-510-16              | 12" PVC, C-900, DR-14 Class 200 Water Line including Tracer Wire, D.I. Fittings and Construction Staking | 20           | LF           | \$ 115.00   | \$ 2,300.00 |
| 6                              |                        | Additional Material Required For Gate Valve- Not included in Unit Price. Long sleeve, mega lugs          | 1            | LS           | \$ 1,600.00 | \$ 1,600.00 |

TOTAL AMOUNT OF BID

Dollars and Cents

\$ 17,175.00

Approved by S.D. Kallman, L.P.

Engineers Signature

03/26/2024

Date