

CHANGE ORDER NUMBER: 1

4. Reasons: 2J (3 Max. - In order of importance - Primary first)

Project:	<u>23IFB67</u>
Roadway:	<u>Corridor C/SH 29 Bypass</u>
CSJ Number:	<u></u>

2. Differing Site Conditions (Unforeseeable) 2J. Other: This Change Order compensates the contractor for installing and removing a temporary 2-strand electric fence to maintain cattle while the Jonah water line is installed across private property.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

Typed/Printed Title _____

County Judge Date

☐ APPROVED

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

Project # 23IFB67

TABLE A: Force Account Work and Materials Placed into Stock[illegible]**TABLE B: Contract Items:**

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
552-001	FURNISH,INSTALL AND REMOVE 2 STRAND ELECTRIC FENCE	LF	\$4.77	0.00	\$0.00	1,300.00	1,300.00	\$6,201.00	\$6,201.00
TOTALS					\$0.00			\$6,201.00	\$6,201.00

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

**Corridor C/SH 29 Bypass
Williamson County Project No. 23IFB67**

Change Order No. 1

Reason for Change

This Change Order provides payment to the Contractor for installing and removing a temporary 2-strand electric fence to maintain the cattle within the private parcel while the Jonah water line is being installed.

Following is a summary of new items required for this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
552-001	FURNISH, INSTALL, AND REMOVE 2-STRAND ELECTRIC FENCE	1,300	LF

This Change Order results in a net increase of \$6,201.00 to the Contract amount, for an adjusted Contract total of \$30,547,049.03. The original Contract amount was \$30,540,848.03. As a result of this and all Change Orders to-date, \$6,201.00 has been added to the Contract, resulting in an .02% net increase in the Contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

HNTB Corporation

Oscar Salazar-Bueno, P.E.



ESSI
ENVIRONMENTAL SAFETY SERVICES INC.

Environmental Safety Services, Inc.
P.O. Box 54
Buda, Texas, 78610
Phone: 512-989-2259
Fax: 512-372-9375

**** CERTIFIED DBE / MBE / HUB / HABE / SBE CONTRACTOR ****

COA/TXDOT MBE/DBE #: VS0000012711, SCTRCA SBE/MBE/HABE #: 215049005, Texas HUB #: 1260203041800

Bid Date: March 19, 2024 **Proposal #:** 2176-001
Project: IFB Corridor C/SH 29 Bypass Linking Sam Houston Ave to SH 29, Georgetown
For: Capital Excavation - Williamson County

Environmental Safety Services proposes to provide all the materials, labor, equipment and supervision necessary to perform the following work at the above referenced project per plans and specifications.

ITEM #	DESCRIPTION	UNIT	QUANTITIES	BID PRICE	EXT. PRICE
998-0001	Furnish & Install 2- Strand Electric Fence	LF	1,300.00	\$4.00	\$5,200.00
998-0002	Remove 2- Strand Electric Fence	LF	1,300.00	\$0.50	\$650.00
TOTAL					\$5,850.00

Exclusions:

All permits, lane closures, traffic control, survey, layout, testing, maintenance, engineering, & utility potholing is excluded.

Mark-up for sub 5% \$292.50
Bond 1% \$61.43
Total: \$6,203.93

Notes:

The above pricing includes 1300' of 2 strand electric polystrap fence, solar powered electric charger, & t- posts at 20' spacing.
General Contractor to provide staging/storage area for ESSI materials & equipment.

*** Sales tax is not included in above pricing. Please send an exemption certificate if exempt, otherwise sales tax will be added.

If bond is required, add 2.5% of contract amount. $6203.93/1300=\$4.77$ LF=\$6,201.00

Pricing is good for thirty (30) days.

*****All bid prices are negotiable.*****

Respectfully submitted by Joshua Ealand

Accepted by: _____

Date: _____