

CONTRACT AMENDMENT NO. 1
TO
WILLIAMSON COUNTY CONTRACT FOR
ENGINEERING SERVICES

**WILLIAMSON COUNTY ROAD & BRIDGE PROJECT:
22RFSQ134 Chandler Corridor Segment 1 (SH130 to CR101/Corridor E) (“Project”)**

THIS CONTRACT AMENDMENT NO. 1 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and DEC – Central Texas, LLC (the "Engineer") and becomes effective as of the date of the last party’s execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective September 29, 2022 (the “Contract”);

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount payable under the Contract to \$ 1,000,000.00; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$1,000,000.00 to \$1,028,762.90, reflecting a total increase of \$28,762.90.

All other terms of the Contract are unchanged and will remain in full force and effect.


IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

ENGINEER:

DEC – Central Texas, LLC

COUNTY:

Williamson County, Texas

By: _____
Signature

Nick Bokaie, P.E.
Printed Name

Senior Vice President
Title

July 3, 2024
Date

By: _____
Signature

Judge Bill Gravell Jr.
Printed Name

County Judge
Title

Date

APPROVED

By Christen Eschberger at 10:58 am, Jul 11, 2024