



CHANGE ORDER DA Remodel

CHANGE ORDER NO: 01

NTP Date: 5/13/24

DATE OF ISSUANCE: 07/25/2024

Contractor: 360TXC, LLC

Architect/ Engineer: Trenton Jacobs, County Architect

EXPLANATION:

1. Performance Bond (\$1,114.40)
2. Fire Suppression (\$5,477.90)

CONTRACT CHANGE:

1. Cost of bond not included in original proposal
2. Install 5 smoke detectors, including wire run, 5 smoke heads, 5 smoke bases and back boxes

Original Contract Amount	\$ 32,846.00
Net change by previously submitted Change Orders	\$ 0
Contract sum prior to this Change Order was	\$ 32,846.00
Contract Sum be increased by this Change Order in the amount of	\$ 6,592.30
The new Contract Sum including this Change Order will be	\$ 39,438.30

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 20 %

The Contract Time will be changed by 10 days
The date of Substantial Completion as of the date of this Change Order 7/25/24

RECOMMENDED BY:

Tony Lester
Contractor's Printed Name

Tony Lester
Tony Lester (Jul 26, 2024 07:16 CDT)
Signature

Jul 26, 2024
Date

REVIEWED BY:

Trenton Jacobs
Architect/ Engineer Name

Trenton Jacobs
Signature

Jul 26, 2024
Date



ACCEPTED BY:
Tommy Crockett

Owner's Representative

Tommy Crockett

Tommy Crockett (Jul 26, 2024 07:23 CDT)

Signature

Jul 26, 2024

Date