



CHANGE ORDER
Expo - New Water Storage Tank

CHANGE ORDER NO: 1

NTP Date: 08.21.24

DATE OF ISSUANCE: August 21, 2024

Contractor: Aggieland Construction

Architect/ Engineer: Williamson County

EXPLANATION:

1. Additional Earthwork Required under Water Tank Foundation to support Water Tank Storage. Soils Report as well as Stamped Engineer Foundation Drawings Requested Select Fill under Foundation /Pad for Tank.
2. Add New Electrical Run to support new Water Pump
3. Additional Concrete Flat Work around Pump Pad & Storage Tank.

CONTRACT CHANGE:

1. Additional Earthwork required underneath water tank foundation
2. Add New Electrical Run to Support New Water Pump
3. Additional Concrete Flat Work around Pump Pad & Storage Tank

Original Contract Amount	\$ 153,392.00
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 153,392.00
Contract Sum be increased / (decreased) by this Change Order in the amount of	\$ 9,795.00

The new Contract Sum including this Change Order will be \$ 163,187.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 6.39 %

The Contract Time will be changed by 0 days

The date of Substantial Completion as of the date of this Change Order October 1, 2024

RECOMMENDED BY:

Kyle Maas
Contractor's Printed Name

Kyle Maas
Signature

August 21, 2024
Date



REVIEWED BY:

Trenton Jacobs
Architect/ Engineer Name


Signature

Sep 5, 2024
Date

ACCEPTED BY:
Angel Gomez

Owner's Representative


Angel Gomez (Sep 5, 2024 09:02 CDT)
Signature

Sep 5, 2024
Date