



CHANGE ORDER
Expo - Water Storage Tank

CHANGE ORDER NO: 02

NTP Date: 8/21/2024

DATE OF ISSUANCE: October 8th, 2024

Contractor: Aggieland Construction

Architect/ Engineer: N/A

EXPLANATION:

- 1.Add for additional concrete, including pour & finish to extend ramp to provide additional slope.
- 2.Add for labor to dig out existing materials, prep subgrade, including compaction, set forms & rebar, wreck forms.
- 3.Add for one (1) load of 1" Limestone rock for back fill around newly poured section and existing ramp.
- 4.Add for additional electrical required for pump house, including 120v receptacle for heat tape, switch & LED light fixture
- 5.Add for Equipment, Dumpster & Mobilization.

CONTRACT CHANGE:

1. Additional materials and labor

Original Contract Amount	\$ 153,392.00
Net change by previously submitted Change Orders	\$ 9,795.00
Contract sum prior to this Change Order was	\$ 163,187.00
Contract Sum be increased / (decreased) by this Change Order in the amount of	\$ 7,785.00
The new Contract Sum including this Change Order will be	\$ 170,972.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 11.46 %

The Contract Time will be changed by 0 days

The date of Substantial Completion as of the date of this Change Order 12/13/2024

RECOMMENDED BY:

Kyle Maas
Contractor's Printed Name

Kyle Maas
Signature

Oct 9, 2024
Date



REVIEWED BY:

N/A
Architect/ Engineer Name

N/A
Signature

N/A
Date

ACCEPTED BY:

Angel Gomez
Owner's Representative


Angel Gomez (Oct 10, 2024 11:50 CDT)
Signature

Oct 10, 2024
Date