



CHANGE ORDER
Expo - Water Storage Tank

CHANGE ORDER NO: 03

NTP Date: 8/21/2024

DATE OF ISSUANCE: October 11th, 2024

Contractor: Aggieland Construction

Architect/ Engineer: N/A

EXPLANATION:

1. Add cost associated with Alliance Engineering Group invoice submitted to Aggieland Construction for Materials Testing for the Williamson County Water Storage Tank project.

CONTRACT CHANGE:

1. Additional services for construction materials testing.

Original Contract Amount	\$ 153,392.00
Net change by previously submitted Change Orders	\$ 17,580.00
Contract sum prior to this Change Order was	\$ 170,972.00
Contract Sum be increased by this Change Order in the amount of	\$ 1,853.00
The new Contract Sum including this Change Order will be	\$ 172,825.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 12.67 %

The Contract Time will be changed by 0 days

The date of Substantial Completion as of the date of this Change Order 12/13/2024

RECOMMENDED BY:

Kyle Maas
Contractor's Printed Name

Kyle Maas
Signature

Oct 11, 2024
Date

REVIEWED BY:

N/A
Architect/ Engineer Name

N/A
Signature

N/A
Date



ACCEPTED BY:

Angel Gomez
Owner's Representative


Angel Gomez (Oct 14, 2024 11:59 CDT)
Signature

Oct 14, 2024
Date