

CHANGE ORDER NUMBER: 1

Project Name: Cross Culverts Replacements FY2024

Type of Change(on federal-aid non-exempt projects): NA (Major/Minor)

Describe the work being revised:

Work to be performed in accordance with Items:

New or revised plan sheet(s) are attached and numbered:

New Special Provisions/Specifications to the contract are attached:

New Special Provisions to Item N/A No. N/A Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

RECOMMENDED FOR EXECUTION:

RECOMMENDED FOR EXECUTION:

APPROVED:

3rd Party Signature _____ Date _____

Presiding Officer of the Williamson County Commissioners Court Date

WILLIAMSON COUNTY, TEXAS

Change Order

Project # 24IFB6

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	ORIGINAL + PREVIOUSLY REVISED			ADD or (DEDUCT)	QUANTITY	NEW		
			UNIT PRICE	QUANTITY	ITEM COST			QUANTITY	ITEM COST	OVERRUN/ UNDER RUN
1	100 6001	AC	\$5,000.00	0.70	\$3,500.00		0.70		\$3,500.00	\$0.00
2	104 6009	SY	\$40.00	48.00	\$1,920.00		48.00		\$1,920.00	\$0.00
3	105 6037	SY	\$50.00	1,274.00	\$63,700.00		28.40		\$63,700.00	\$1,420.00
4	110 6001	CY	\$20.00	50.00	\$1,000.00		50.00		\$1,000.00	\$0.00
5	132 6001	CY	\$70.00	150.00	\$10,500.00		150.00		\$10,500.00	\$0.00
6	247 6366	CY	\$95.00	660.00	\$62,700.00		628.80		\$59,736.00	(\$2,964.00)
7	310 6027	GAL	\$10.00	374.00	\$3,740.00		374.00		\$3,740.00	\$0.00
8	340 6106	TON	\$350.00	205.00	\$71,750.00		238.24		\$83,384.00	\$11,634.00
9	400 6001	CY	\$45.00	294.00	\$13,230.00		294.00		\$13,230.00	\$0.00
10	402 6001	LF	\$35.00	198.00	\$6,930.00		198.00		\$6,930.00	\$0.00
11	432 6002	CY	\$1,000.00	7.00	\$7,000.00		7.00		\$7,000.00	\$0.00
12	460 6006	LF	\$300.00	138.00	\$41,400.00		138.00		\$41,400.00	\$0.00
13	462 6006	LF	\$60.00	66.00	\$3,960.00		66.00		\$3,960.00	\$0.00
14	464 6018	LF	\$220.00	230.00	\$50,600.00		230.00		\$50,600.00	\$0.00
15	467 6169	EA	\$11,000.00	6.00	\$66,000.00		6.00		\$66,000.00	\$0.00
16	467 6395	EA	\$1,500.00	4.00	\$6,000.00		4.00		\$6,000.00	\$0.00
17	452 6456	EA	\$3,500.00	6.00	\$21,000.00		6.00		\$21,000.00	\$0.00
18	496 6005	EA	\$1,100.00	4.00	\$4,400.00		4.00		\$4,400.00	\$0.00
19	496 6006	EA	\$1,100.00	2.00	\$2,200.00		2.00		\$2,200.00	\$0.00
20	496 6007	LF	\$90.00	242.00	\$21,780.00		242.00		\$21,780.00	\$0.00
21	500 6001	LS	\$27,619.07	1.00	\$27,619.07		1.00		\$27,619.07	\$0.00
22	502 6001	MO	\$10,000.00	2.00	\$20,000.00		2.00		\$20,000.00	\$0.00
23	506 6002	LF	\$16.00	62.00	\$992.00		62.00		\$992.00	\$0.00
24	506 6011	LF	\$8.00	62.00	\$496.00		62.00		\$496.00	\$0.00
25	506 6038	LF	\$4.00	500.00	\$2,000.00		287.50		\$1,150.00	(\$850.00)
26	506 6039	LF	\$1.00	500.00	\$500.00		287.50		\$287.50	(\$212.50)
27	644 6001	EA	\$500.00	5.00	\$2,500.00		5.00		\$2,500.00	\$0.00
28	644 6068	EA	\$1,000.00	1.00	\$1,000.00		1.00		\$1,000.00	\$0.00
29	644 6080	EA	\$250.00	1.00	\$250.00		1.00		\$250.00	\$0.00
30	656 6047	EA	\$50.00	6.00	\$300.00		6.00		\$300.00	\$0.00
31	666 6035	LF	\$1.50	38.00	\$57.00		38.00		\$57.00	(\$57.00)
32	666 6041	LF	\$3.00	34.00	\$102.00		34.00		\$102.00	(\$170.00)
33	666 6053	EA	\$350.00	2.00	\$700.00		2.00		\$700.00	\$0.00
34	666 6302	LF	\$2.00	200.00	\$400.00		200.00		\$400.00	(\$400.00)
35	666 6314	LF	\$2.00	790.00	\$1,580.00		790.00		\$1,580.00	(\$1,580.00)
Approved Change Orders										
					\$554,554.07					
							0.00		\$559,186.57	\$4,632.50

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other