

SUPPLEMENTAL WORK AUTHORIZATION NO. 6
TO
WORK AUTHORIZATION NO. 1

WILLIAMSON COUNTY ROAD BOND PROJECT:
SH 195 at Ronald Reagan Blvd.

This Supplemental Work Authorization No. 6 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated April 7, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and WGI, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 1 dated effective May 8, 2020 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:


- I. The Services to be Provided by the Engineer that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed and modified as shown in the attached revised Attachment "B".
- II. The maximum amount payable for services under the Work Authorization is hereby increased from \$814,389 to \$848,639. The revised Fee Schedule is attached hereto as Attachment "D".

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

By: 
Signature

Keegan Larson, PE
Printed Name

Vice President, Transportation Operations
Title

10/23/2024
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment B – Services to be Provided by Engineer

Attachment C – Work Schedule

Attachment D – Fee Schedule

APPROVED

By Christen Eschberger at 7:51 am, Nov 14, 2024

ATTACHMENT B
SUPPLEMENTAL SERVICES TO BE PROVIDED BY THE ENGINEER
FOR SH 195 AT RONALD REAGAN BOULEVARD

The following additions are made to supplement Attachment B of Work Authorization No. 1:

1. PROJECT MANAGEMENT

- a. One-time additional compiling, signing and sealing of the final plans for the update to TxDOT 2024 Bid Codes and specifications.
- b. Continued Consultant Coordination with Williamson County and its GEC for the Final Plans submittal.

8. Plans, Specs & Estimates

- a. Review updated TxDOT standards, specifications, area notes, and bid codes for 2024 lettings.
- b. One-time plans update of summary of quantity sheets, general notes, and TxDOT standards.
- c. One-time cost estimate update to reflect updated 2024 Bid Codes, and unit prices based from TxDOT Bid Items Averages.

SH 195 at Ronald Reagan Blvd.
Attachment C - Work Schedule

Activity	2020								2021												2022											
	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
	NTP																															
1. Project Management																																
2. Route and Design Studies																																
3. Public Involvement																																
4. Right of Way Mapping																																
5. Design Surveying																																
6. Environmental Services																																
7. Geotechnical Services																																
8. Plan Preparation (PS&E) Services																																
9. Bidding & Construction Phase Services														30%						60%									90%			

Activity	2023												2024												2025											
	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December
1. Project Management																											Advertise		Letting							
2. Route and Design Studies																																				
3. Public Involvement																																				
4. Right of Way Mapping																																				
5. Design Surveying																																				
6. Environmental Services																																				
7. Geotechnical Services																																				
8. Plan Preparation (PS&E) Services																																				
9. Bidding & Construction Phase Services				Final					Final					Final														Final								

SH 195 at Ronald Reagan Blvd.

Attachment D - SWA 6 to WA 1 Fee Schedule

	WA #1 Current Authorization	WA #1 WGI Current Authorization	WA #1 Subs Current Authorization	SWA #2 Max. Fee Adjustments	SWA #2 WGI Revised Authorization	SWA #2 Revised Total Authorization	SWA #4 Max. Fee Adjustments	SWA #4 WGI Revised Authorization	SWA #5 Max. Fee Adjustments	SWA #5 WGI Revised Authorization	SWA #6 Max. Fee Adjustments	SWA #6 WGI Revised Authorization
1. Project Management	\$ 77,920	\$ 77,920	\$ -	\$ 34,100	\$ 112,020	\$ 112,020	\$ 24,400	\$ 136,420	\$ 5,900	\$ 142,320	\$ 6,350	\$ 148,670
2. Route and Design Studies	\$ 49,600	\$ 49,600	\$ -	\$ -	\$ 49,600	\$ 49,600	\$ 3,180	\$ 52,780	\$ -	\$ 52,780	\$ -	\$ 52,780
3. Public Involvement	\$ 9,200	\$ 7,000	\$ 2,200	\$ -	\$ 7,000	\$ 9,200	\$ (9,200)	\$ -	\$ -	\$ -	\$ -	\$ -
4. Right of Way Mapping	\$ 37,280	\$ 37,280	\$ -	\$ -	\$ 37,280	\$ 37,280	\$ -	\$ 37,280	\$ 10,640	\$ 47,920	\$ -	\$ 47,920
5. Design Surveying	\$ 72,320	\$ 72,320	\$ -	\$ 5,860	\$ 78,180	\$ 78,180	\$ -	\$ 78,180	\$ -	\$ 78,180	\$ -	\$ 78,180
6. Environmental Services	\$ 32,925	\$ -	\$ 32,925	\$ -	\$ -	\$ 32,925	\$ -	\$ 32,925	\$ -	\$ 32,925	\$ -	\$ 32,925
7. Geotechnical Services	\$ 38,256	\$ -	\$ 38,256	\$ (5,442)	\$ (5,442)	\$ 32,814	\$ 4,105	\$ 36,919	\$ -	\$ 36,919	\$ -	\$ 36,919
8. Plan Preparation (PS&E) Services	\$ 258,296	\$ 251,916	\$ 6,380	\$ 95,419	\$ 347,335	\$ 353,715	\$ 8,645	\$ 362,360	\$ -	\$ 362,360	\$ 27,900	\$ 390,260
9. Bidding & Construction Phase Services	\$ 13,120	\$ 13,120	\$ -	\$ -	\$ 13,120	\$ 13,120	\$ -	\$ 13,120	\$ 47,865	\$ 60,985	\$ -	\$ 60,985
Reimbursable Expenses	\$ 10,100	\$ 9,000	\$ 1,100	\$ -	\$ 9,000	\$ 10,100	\$ (10,100)	\$ -	\$ -	\$ -	\$ -	\$ -

Total \$ 599,017 \$ 518,156 \$ 80,861 \$ 129,937 \$ 648,093 \$ 728,954 \$ 21,030 \$ 749,984 \$ 64,405 \$ 814,389 \$ 34,250 \$ 848,639

Attachment D - SWA 6 to WA 1 Fee Schedule

[illegible]

Attachment D - SWA 6 to WA 1 Fee Schedule

[illegible]

Attachment D - SWA 6 to WA 1 Fee Schedule

[illegible]

Attachment D - SWA 6 to WA 1 Fee Schedule

[illegible]

Attachment D - SWA 6 to WA 1 Fee Schedule

[illegible]