



CHANGE ORDER
Williamson County Water Storage Tank

CHANGE ORDER NO: 005

NTP Date: 08.21.24

DATE OF ISSUANCE: December 18, 2024

Contractor: Aggieland Construction

Architect/ Engineer: Williamson County

EXPLANATION:

1. Add additional costs to the existing PVC fill pipe. Revisions include demo of existing PVC, fitting, straight pipe & hose up to the first horizontal joint. Add 4" hot dipped galvanized pipe & appropriate fittings to extend pipe up at least 14ft to 16ft to accommodate 14ft clear at break-away coupling / connection fill line of truck. Add for break-away connection / coupling at end of 90 degree fitting turn-down over ramp to fill truck. Pricing includes flat bar strapping extended (welded) across three (3) bollards for additional support, new vertical pipe will be welded to bollards and flat bar for added support. Flat bar will be located at top and bottom of bollards. Bollards will be painted to match. Galvanized piping will be painted black with DTM paint to match existing insulation. Electrical adds include, Keyed Switch for pump off/on located on outside of pump house, wire, conduit, fittings, boxes, tstat(s), new heater hardwired, including new tstat, and any other necessary electrical components to satisfy the customer's needs as discussed during our walk-through on November 25, 2024. Add insulation for 2" existing PVC pipe from well to pump.

CONTRACT CHANGE:

1. Add \$15,650 to current contract amount for changes included above.
Fifteen Thousand Six Hundred Fifty & No/ 100 -----

Original Contract Amount..... \$ 153,392.00

Net change by previously submitted Change Orders..... \$ 22,213.00

Contract sum prior to this Change Order was..... \$ 175,605.00

Contract Sum be increased / (decreased) by this Change Order in the amount of..... \$ 15,650.00

The new Contract Sum including this Change Order will be..... \$ 191,255.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law)..... 24.68 %


The Contract Time will be changed by..... 14 days

The date of Substantial Completion as of the date of this Change Order..... January 14, 2025



RECOMMENDED BY:

Kyle Maas
Contractor's Printed Name


Signature

December 18, 2024
Date

REVIEWED BY:

N/A
Architect/ Engineer Name

Signature Date

ACCEPTED BY:

Angel Gomez
Owner's Representative


Angel Gomez (Dec 18, 2024 13:33 CST)
Signature

Dec 18, 2024
Date