



CHANGE ORDER
Jail S. Boiler Renovation

CHANGE ORDER NO: 05

NTP Date: 07/02/2024

DATE OF ISSUANCE: 12/31/2024

Contractor: Texas AirSystems

Architect/ Engineer: Talex, Inc.

EXPLANATION:

1. Leonard NV-2020B-LF-DT 1 N/A \$6,350
2. Rebuild Kit for Leonard NV-2020B-LF-DT 1 N/A \$2,160
3. Grundfos 40-120 Magna 1 1 N/A \$4,250
4. Grundfos 40-80 Magna 1 1 N/A \$3,700
5. Thermowell/Thermometer/Pressure Gauge 2each N/A \$7,846
6. 120V GFCI Protected receptacles/metal covers 6 N/A \$573
7. Metal Weatherproof 120V for switches 4 N/A \$382

TOTAL NET PRICE **\$25,261.00**

CONTRACT CHANGE:

1. Requested changes due to changes in scope.


Original Contract Amount	\$ 926,790.00
Net change by previously submitted Change Orders	\$ 153,671.00
Contract sum prior to this Change Order was	\$ 1,080,461.00
Contract Sum be increased by this Change Order in the amount of	\$ 25,261.00
The new Contract Sum including this Change Order will be	\$ 1,105,722.00
Percentage Increase of Change Orders over Original Contract Amount	
(Not to Exceed 25% per state law)	19.31%

The Contract Time will be changed by 60 days

The date of Substantial Completion as of the date of this Change Order 03/01/2025

RECOMMENDED BY:

Blake Randig
Contractor's Printed Name


Blake Randig (Jan 3, 2025 10:34 CST)
Signature

Jan 3, 2025
Date



REVIEWED BY:


N/A
Architect/ Engineer Name

N/A
Signature

Date

ACCEPTED BY:

Trenton Jacobs, AIA
Owner's Representative


Signature

Jan 3, 2025
Date