

SUPPLEMENTAL WORK AUTHORIZATION NO. 3
TO
WORK AUTHORIZATION NO. 2

WILLIAMSON COUNTY ROAD BOND PROJECT:
Atlas 14 Floodplain Mapping Update – Technical Program Manager

This Supplemental Work Authorization No. 3 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 24, 2020 (“Contract”) and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Halff Associates, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective January 8, 2021 (the “Work Authorization”);

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on December 31, 2025. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment “C” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties’ responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:
Halff Associates, Inc.

By: Stephen Crawford
Signature

Stephen Crawford
Printed Name

Vice President
Title

12/3/24
Date

COUNTY:
Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED

By Christen Eschberger at 11:10 am, Dec 30, 2024

EXHIBIT C

Supplemental Work Authorization No. 3 Atlas 14 Floodplain Mapping Update - WA#2

Technical Program Management activities will be conducted throughout the implementation of the Williamson County Atlas 14 Floodplain Mapping Project utilizing grant funding from the Texas Water Development Board (TWDB) Flood Infrastructure Fund (FIF). As such, the technical program manager schedule will terminate on December 31, 2025.

Grant Schedule

Williamson County anticipates a 56-month schedule for the implementation of the grant project. The engineering implementation is proposed within a 47-month schedule to allow for TWDB coordination and grant closeout. It should be noted that the project start date may shift, but the duration of activities is not anticipated to change. The schedule below displays the sequencing of grant activities.

TASK	START	END
<i>Notice to Proceed*</i>	4/1/2021	
1. Project Management	4/1/2021	12/31/2025
2. Data Collection	4/1/2021	4/18/2022
3. Field Survey	4/1/2021	2/16/2022
4. Field Measure & General	6/1/2021	4/18/2022
5. Terrain	5/3/2021	8/23/2021
6. Hydrology	6/7/2021	2/14/2025
7. Hydraulics	7/2/2021	2/14/2025
8. Alternatives	8/15/2024	1/2/2025
9. QA/QC	5/3/2021	4/15/2025
10. Documentation	4/16/2024	2/27/2025
11. Draft HNTB Review	2/28/2025	3/13/2025
12. Corrections	3/14/2025	4/15/2025
13. Final Report HNTB Review	4/16/2025	4/30/2025
14. Corrections	5/1/2025	5/30/2025
15. Final Report TWDB Review	6/2/2025	11/28/2025
16. Final Corrections	12/1/2025	12/31/2025

* Task Start/End dates may shift depending on actual NTP date