

SUPPLEMENTAL WORK AUTHORIZATION NO. 2
TO
WORK AUTHORIZATION NO. 1

WILLIAMSON COUNTY ROAD AND BRIDGE PROJECT:
Development Review Services

This Supplemental Work Authorization No. 2 to Work Authorization No. 1 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated **March 5, 2024** ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Garver** (the "Firm").

WHEREAS, the County and the Firm executed Work Authorization No. 1 dated effective March 19, 2024 (the "Work Authorization");

WHEREAS, pursuant to the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Firm agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from **\$150,000.00** to **\$250,000.00**. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

County believes it has sufficient funds currently available and authorized for expenditure to finance the costs of this Supplemental Work Authorization. Firm understands and agrees that County's payment of amounts under this Supplemental Work Authorization is contingent on the County receiving appropriations or other expenditure authority sufficient to allow the County, in the exercise of reasonable administrative discretion, to continue to make payments under the Supplemental Work Authorization. It is further understood and agreed by Firm that County shall have the right to terminate this Supplemental Work Authorization at the end of any County fiscal year if the governing body of County does not appropriate sufficient funds as determined by County's budget for the fiscal year in question. County may effect such termination by giving written notice of termination to Firm.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Firm have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

FIRM:

By: Wendy Travis
Signature

Wendy Travis
Printed Name

Vice President
Title

2/24/2025
Date

COUNTY:

By: _____
Signature

Bill Gravell, Jr.
Printed Name

Williamson County Judge
Title

Date

Attachment A - Services to be Provided by County

Williamson County will provide a Project Manager and will provide timely reviews and decisions necessary to enable the Engineer to maintain an agreed upon project schedule.

Attachment B - Services to be Provided by Engineer

This project consists of on-call professional engineering services to support the Williamson County Road & Bridge department, relating to the design, plat review, repair, maintenance and replacement of drainage and roadway facilities maintained by or planned to be constructed within Williamson County. Locations are unknown and may be anywhere within Williamson County.

Attachment C - Work Schedule

Garver will provide a work schedule for the assigned tasks.

Attachment D - Rate Schedule

See next page(s).



Exhibit B

Client

Project Name

Garver Hourly Rate Schedule: July 2023 - June 2024

Classification	Rates	Classification	Rates
Engineers / Architects		Resource Specialists	
E-1	\$ 130.00	RS-1	\$ 104.00
E-2	\$ 144.00	RS-2	\$ 137.00
E-3	\$ 174.00	RS-3	\$ 194.00
E-4	\$ 203.00	RS-4	\$ 268.00
E-5	\$ 247.00	RS-5	\$ 335.00
E-6	\$ 304.00	RS-6	\$ 411.00
E-7	\$ 422.00	RS-7	\$ 460.00
Planners		Environmental Specialists	
P-1	\$ 157.00	ES-1	\$ 104.00
P-2	\$ 196.00	ES-2	\$ 131.00
P-3	\$ 244.00	ES-3	\$ 168.00
P-4	\$ 273.00	ES-4	\$ 198.00
P-5	\$ 308.00	ES-5	\$ 248.00
Designers		ES-6	\$ 318.00
D-1	\$ 118.00	ES-7	\$ 398.00
D-2	\$ 135.00	ES-8	\$ 450.00
D-3	\$ 161.00	Project Controls	
D-4	\$ 193.00	PC-1	\$ 106.00
Technicians		PC-2	\$ 140.00
T-1	\$ 95.00	PC-3	\$ 178.00
T-2	\$ 114.00	PC-4	\$ 229.00
T-3	\$ 139.00	PC-5	\$ 280.00
T-4	\$ 180.00	PC-6	\$ 361.00
Surveyors		PC-7	\$ 454.00
S-1	\$ 58.00	Administration / Management	
S-2	\$ 77.00	AM-1	\$ 75.00
S-3	\$ 103.00	AM-2	\$ 96.00
S-4	\$ 148.00	AM-3	\$ 134.00
S-5	\$ 187.00	AM-4	\$ 171.00
S-6	\$ 218.00	AM-5	\$ 209.00
2-Man Crew (Survey)	\$ 225.00	AM-6	\$ 272.00
3-Man Crew (Survey)	\$ 282.00	AM-7	\$ 320.00
2-Man Crew (GPS Survey)	\$ 245.00	M-1	\$ 510.00
3-Man Crew (GPS Survey)	\$ 302.00		
Construction Observation			
C-1	\$ 112.00		
C-2	\$ 140.00		
C-3	\$ 171.00		
C-4	\$ 221.00		
C-5	\$ 259.00		