



CHANGE ORDER
Expo - Water Storage Tank

CHANGE ORDER NO: 06

NTP Date: 8/21/2024

DATE OF ISSUANCE: January 14, 2025

Contractor: Aggieland Construction

Architect/ Engineer: N/A

EXPLANATION:

1. Time only extension due materials delay.

CONTRACT CHANGE:

1. Time only extension.

Original Contract Amount	\$ 153,392.00
Net change by previously submitted Change Orders	\$ 37,863.00
Contract sum prior to this Change Order was	\$ 191,255.00
Contract Sum be increased by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 191,255.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 24.68 %

The Contract Time will be changed by 31 days

The date of Substantial Completion as of the date of this Change Order 2/15/2024

RECOMMENDED BY:

Kyle Maas
Contractor's Printed Name

Kyle Maas
Signature

Feb 27, 2025
Date

REVIEWED BY:

N/A
Architect/ Engineer Name

N/A
Signature

N/A
Date



ACCEPTED BY:

J. Angel Gomez
Owner's Representative

A handwritten signature in black ink, appearing to read "JAGomez", written over a horizontal line.

Signature

Feb 27, 2025

Date