

WILLIAMSON COUNTY, TEXAS

Change Order

Project # 24IFB32

1

TABLE B: Contract Items

| ITEM | DESCRIPTION | UNIT | ORIGINAL + PREVIOUSLY REVISED | | | ADD or (DEDUCT) | | NEW | | |
|-----------------------|---------------------------------------|------|-------------------------------|-------------|-----------|-----------------|-----------|-----------|----------------|------------------|
| | | | QUANTITY | UNIT PRICE | QUANTITY | ITEM COST | QUANTITY | QUANTITY | ITEM COST | OVERRUN/UNDERRUN |
| 100-6002 | PREPARING ROW | STA | 93.00 | \$1,050.00 | 93.00 | \$97,650.00 | 0.00 | 93.00 | \$97,650.00 | \$0.00 |
| 112-6004 | SUBGRADE WIDENING (ORD COMP) | SY | 8,075.00 | \$7.50 | 8,075.00 | \$60,562.50 | 249.30 | 8,324.30 | \$62,432.25 | \$1,869.75 |
| 132-6001 | EMBANKMENT (FINAL)(ORD COMP)(TY A) | CY | 21.00 | \$216.00 | 21.00 | \$4,536.00 | 0.00 | 21.00 | \$4,536.00 | \$0.00 |
| 160-6003 | FURNISHING AND PLACING TOPSOIL (4") | SY | 6,097.00 | \$4.00 | 6,097.00 | \$24,388.00 | 4,639.00 | 10,736.00 | \$42,784.00 | \$18,396.00 |
| 164-6033 | DRILL SEEDING (PERM)(RURAL)(SANDY) | SY | 1.25 | \$0.40 | 1.25 | \$0.50 | 0.94 | 2.20 | \$0.88 | \$1,865.60 |
| 166-6001 | FERTILIZER | AC | 2,672.00 | \$2.00 | 2,672.00 | \$5,344.00 | 2,672.00 | 2,672.00 | \$5,344.00 | \$0.00 |
| 168-6001 | VEGETATIVE WATERING | MG | 791.00 | \$25.00 | 791.00 | \$19,775.00 | 614.90 | 1,405.90 | \$35,145.90 | \$15,370.90 |
| 340-6011 | D-GR HMA(SQ) TY-B PG64-22 | TON | 2,665.00 | \$162.50 | 2,665.00 | \$433,062.50 | 205.76 | 2,870.76 | \$466,468.90 | \$33,406.40 |
| 340-6012 | D-GR HMA(SQ) TY-D PG70-22 | TON | 889.00 | \$253.00 | 889.00 | \$224,917.00 | 0.00 | 889.00 | \$224,917.00 | \$0.00 |
| 340-6013 | TACK COAT | GAL | 1,454.00 | \$4.50 | 1,454.00 | \$6,543.00 | 0.00 | 1,454.00 | \$6,543.00 | \$0.00 |
| 500-6001 | MOBILIZATION | LS | 1.00 | \$95,837.33 | 1.00 | \$95,837.33 | 0.00 | 1.00 | \$95,837.33 | \$0.00 |
| 500-6001 | BARRICADES SIGNS AND TRAFFIC HANDLING | MO | 2.00 | \$9,901.00 | 2.00 | \$19,802.00 | 0.00 | 2.00 | \$19,802.00 | \$0.00 |
| 500-6003 | ROCK FILTER DAMS (INSTALL) (TY 3) | LF | 230.00 | \$115.00 | 230.00 | \$26,450.00 | 0.00 | 230.00 | \$26,450.00 | \$0.00 |
| 600-6014 | REFL PAV MKR TY I (W) 8" (SLD) | LF | 19,382.00 | \$0.30 | 19,382.00 | \$5,814.60 | 1,952.00 | 21,334.00 | \$6,406.80 | \$692.20 |
| 600-6014 | REFL PAV MKR TY II (W) 8" (SLD) | LF | 19,389.00 | \$0.30 | 19,389.00 | \$5,816.70 | 1,243.00 | 20,632.00 | \$6,059.70 | \$243.00 |
| 666-6308 | RE PM WIRE TY I (W) 6" (SLD) | LF | 19,382.00 | \$0.60 | 19,382.00 | \$11,629.20 | 19,382.00 | 19,382.00 | \$11,629.20 | \$0.00 |
| 666-6320 | RE PM WIRE TY I (W) 6" (SLD) | LF | 19,389.00 | \$0.60 | 19,389.00 | \$11,633.40 | 19,389.00 | 19,389.00 | \$11,633.40 | \$0.00 |
| 672-6009 | REFL PV MKR TY I-AA | EA | 249.00 | \$10.00 | 249.00 | \$2,490.00 | 249.00 | 249.00 | \$2,490.00 | \$0.00 |
| Approved Change Order | | | | | | | | | | |
| | | | | | | \$1,038,999.75 | | 0.00 | \$1,072,499.58 | \$13,499.83 |

CHANGE ORDER REASON(S) CODE CHART

| | |
|---|--|
| 1. Design Error or Omission | 1A. Incorrect PS&E 1B. Other |
| 2. Differing Site Conditions (unforeseeable) | 2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other |
| 3. County Convenience | 3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other |
| 4. Third Party Accommodation | 4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other |
| 5. Contractor Convenience | 5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other |
| 6. Untimely ROW/Utilities | 6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other |