



CHANGE ORDER
Berry Springs Park Improvements

CHANGE ORDER NO: #04

NTP Date: 02/23/2024

DATE OF ISSUANCE: 12/11/2024

Contractor: Chasco Constructors, Ltd. LLP

Architect/ Engineer: Half Associates, Inc.

EXPLANATION:

1. Time extension only. Funding allocated from Line Item #32, "Work Yet to Be Procured." There will be no additional administrative costs incurred by this Change Order.

CONTRACT CHANGE:

- a. Additional days attributed to ASIs lead-time delays regarding the Lithonia Lighting package and PEC, the electrical provider.

Original Contract Amount	\$ 5,950,619.20
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 5,950,619.20
Contract Sum unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 5,950,619.20

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 0 %

The Contract Time will be changed by 61 days
The date of Substantial Completion as of the date of this Change Order 02/10/2025

RECOMMENDED BY:

Will Cleghorn
Contractor's Printed Name

Will Cleghorn
Will Cleghorn (Mar 17, 2025 10:41 CDT)
Signature

Mar 17, 2025
Date

REVIEWED BY:

James Hemenes
Architect/ Engineer Name

[Signature]
Signature

Mar 17, 2025
Date



ACCEPTED BY:

Angel Gomez

Owner's Representative

A handwritten signature in black ink, appearing to read "Angel Gomez", is written over a horizontal line.

Signature

Mar 17, 2025

Date