



CHANGE ORDER
CJC Exterior Lighting Upgrades

CHANGE ORDER NO: 01

NTP Date: 01/13/2025

DATE OF ISSUANCE: 03/05/2025

Contractor: Allied Electric Services, Inc.

Architect/ Engineer: N/A

EXPLANATION:

1. Sewer Line Repair

CONTRACT CHANGE:

1. Sewer line damaged, subcontractor repairing line.

Original Contract Amount	\$ 60,622.14
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$60,622.14
Contract Sum be increased by this Change Order in the amount of	\$ 10,954.85
The new Contract Sum including this Change Order will be	\$ 71,576.99

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 18 %

The Contract Time will be changed by 30 days

The date of Substantial Completion as of the date of this Change Order 4/14/2025

RECOMMENDED BY:

Allied Electric Services, Inc.
Contractor


Signature

Mar 17, 2025
Date

REVIEWED BY:

N/A
Architect/ Engineer

N/A
Signature

Date

ACCEPTED BY:

Daryl Mutz
County's Representative


Signature

Mar 18, 2025
Date