

Presiding Officer of the Williamson County Commissioners Court Date

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

Project # 25IFB6

TABLE A: Force Account Work and Materials Placed into Stock[illegible]

TABLE B: Contract Items:

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		OVERRUN/ UNDERRUN
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	
999-WC02	WATER GAP	EA	\$4,273.50	0.00	\$0.00	2.00	2.00	\$8,547.00	\$8,547.00
TOTALS					\$0.00			\$8,547.00	\$8,547.00

Williamson County Road Bond Program

**Bagdad ROW Clearing
Williamson County Project No. 25IFB6**

Change Order No. 1

Reason for Change

This Change Order compensates the Contractor for constructing water gaps on Parcels 21-A and 21-B. The water gaps were included in the ROW acquisition and part of the Real Estate Agreement, but did not make it into the construction plans.

Following is a summary of new items required for this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
999-WC2	WATER GAPS	2	EA

This Change Order results in a net increase of \$8,547.00 to the Contract amount, for an adjusted Contract total of \$1,262,379.00. The original Contract amount was \$1,253,832.00. As a result of this and all Change Orders to-date, \$8,547.00 has been added to the Contract, resulting in an 0.68% net increase in the Contract cost. No additional days will be added to or deducted from the Contract as a result of this Change Order.

HNTB Corporation

Oscar Salazar-Bueno, P.E.

Change Order Worksheet

Contract Name	Bagdad ROW Clearing	Solicitation #	25IFB6	
Date awarded	11/26/2024			
Awarded Contract Amount		\$1,253,832.00		
	Change Order #1	\$8,547.00	Percentage Change	
			0.68%	
	Total changes to date	\$8,547.00	0.68%	(Running totals here)
	Adjusted contract amount	\$1,262,379.00		

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

FOR:
HNTB CORPORATION |
INFRASTRUCTURE SOLUTIONS
101 E. Old Settlers Blvd., Suite 225 | Round Rock,
Texas 78664

QUOTATION FROM:
Rotten Apple LLC
210-862-6969
Luis Apolinar
rottenappletx.com
luisapple@att.net
7485 Smith rd somerset Texas 78069

Description	Quantity	Unit price	TAX	Amount
H BRACES MATERIAL INCLUDING AN EXTRA BURIED PIPE AND A DEAD MEN FOR IT TO BE MORE SOLID	2	\$750.00	0.0 %	\$1,500.00
WATER GAP METAL PIPE AND PANELS ALL MATERIAL FOR FRONT WATER GAP INCLUDED	1	\$2,750.00	0.0 %	\$2,750.00
BACK ADDITIONAL WATER GAP PIPE METAL ACROSS TOP AND PANELS ALONG OTHER MATERIAL NEEDED	1	\$1,397.00	0.0 %	\$1,397.00
LABOR Labor includes, torch, welder, welding rods, transportation of all material, skid loader to lift panels and pipes already welder etc	1	\$2,900.00	0.0 %	\$2,900.00
SUBTOTAL:				\$8,547.00
TAX:				\$0.00
TOTAL:				\$8,547.00
PAID:				\$0.00
BALANCE DUE				\$8,547.00