

SUPPLEMENTAL WORK AUTHORIZATION NO. 03
TO
WORK AUTHORIZATION NO. 07

WILLIAMSON COUNTY ROAD BOND PROJECT:
CR 314 Safety Improvements (IH 35 to CR 332)

This Supplemental Work Authorization No. 03 to Work Authorization No. 07 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 13, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Austin Survey Company, LLC dba Inland Geodetics** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 07 dated effective July 18, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Services to be Provided by the Surveyor that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed, and modified to show an increase in the total parcel acquisitions by **6 additional parcels**, from **91** parcels to **97** parcels of Item d, Parcel Acquisition Documents, due to modifications during negotiations in the previously established right-of-way (ROW) footprint. All changes and additions to services provided will be shown in the revised Attachment "B" (must be attached).
- II. The Work Authorization shall terminate on **September 30, 2025**. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

III. The maximum amount payable for service under the Work Authorization is hereby increased by **\$41,850.00** from \$202,075.00 to **\$243,925.00**. The revised Fee Schedule is attached hereto as Attachment “D” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties’ responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party’s execution below.

SURVEYOR:

Austin Survey Company, LLC

By: Francisco Rivera
Signature

Francisco Rivera
Printed Name

President
Title

2/25/2025
Date

COUNTY:

Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment B – Services to be Provided by Surveyor

Attachment C – Work Schedule

Attachment D – Fee Schedule

APPROVED

By Christen Eschberger at 12:23 pm, Mar 23, 2025

ATTACHMENT B
SERVICES TO BE PROVIDED BY THE SURVEYOR FOR
CR 314 Safety Improvements (IH 35 to CR 332)

PROJECT AMENDMENT

PROJECT SCOPE

This amendment hereby increases the Parcel Acquisition Documents services by **six (6)** parcels, from 91 parcel acquisitions to an amount not to exceed 97 parcel acquisitions, along CR 314, from IH 35 to CR 332. Surveyor's Scope of Services is limited to those items outlined below.

a. **SURVEYING**

b. **FIELD SURVEYING:**

- i. **Parcel Acquisition Documents** (up to **6** additional parcel documents assumed; up to **6** additional parcel staking's assumed):
- Surveyor shall prepare preliminary parcel descriptions with associated parcel plats for ROW parcel and easement acquisition. Surveyor will perform sufficient 2-dimensional location of substantial features found within 25 feet of the proposed ROW lines and note any improvements requiring removal/relocation.
 - After receipt of title commitments, set appropriate monumentation in accordance with County requirements. Prepare signed and sealed documents for ROW parcel and easement acquisition(s).
 - Stake proposed ROW with suitable markers as requested, on a parcel-by-parcel basis, for the purposes of fence construction, utility installation, or property owner requests.

DELIVERABLES:

- Draft Parcel Acquisition Documents (pdf)
- Updated ROW map (roll plot) – if applicable
- Final Signed and Sealed Parcel Acquisition Documents (pdf)
- Survey CADD files
- ASCII point file of all points located/set during the course of the survey



ATTACHMENT C - WORK SCHEDULE

Inland Geodetics													
Start Date	Week 1	Week 5	Week 9	Week 13	Week 17	Week 21	Week 25	Week 29	Week 61	Week 65	Week 69	Week 73	Week 77
NOTE*	4/1/2024	4/29/2024	5/27/2024	6/24/2024	7/22/2024	8/19/2024	9/16/2024	10/14/2024	5/26/2025	6/23/2025	7/21/2025	8/18/2025	9/15/2025
PARCEL PREP													
FIELD MARKING OF ESMTS													
*Receiving Title Commitments and client reviews is critical to meeting this estimated schedule. Adjustments will be communicated and approved by client.													



Inland Geodetics Fee Schedule - Attachment D

SERVICE	# of Parcels	1 Man Crew	2 Man Crew	3 Man Crew	4 Man Crew	Principal	PM	RPLS	SEN TECH / SIT	Office Tech	Field Coordinator	Clerical Support	LSLS	LSLS (FIELDWORK)	DIRECT	Total Hours
Williamson County MSA 2024		\$125	\$205	\$285	\$365	\$0	\$190	\$175	\$130	\$110	\$0	\$75	\$200	\$200		
PARCEL PREP (ROW/ESMT)																
ACQUISITION PARCELS	6 Parcels														\$ -	0 HRS
															\$ -	0 HRS
															\$ -	0 HRS
PARCEL REVISIONS							12 HRS	36 HRS	210 HRS			6 HRS			\$ 36,330.00	264 HRS
FIELD MARKING OF PARCELS			12 HRS					6 HRS	12 HRS			6 HRS			\$ 5,520.00	36 HRS
															\$ -	0 HRS
															\$ -	0 HRS
															\$ -	0 HRS
PARCEL PREP (ROW/ESMT)		0 HRS	12 HRS	0 HRS	0 HRS	0 HRS	12 HRS	42 HRS	222 HRS	0 HRS	0 HRS	12 HRS	0 HRS	0 HRS	\$ 41,850.00	300 HRS
SUB-TOTAL		0 HRS	12 HRS	0 HRS	0 HRS	0 HRS	12 HRS	42 HRS	222 HRS	0 HRS	0 HRS	12 HRS	0 HRS	0 HRS	\$ 41,850.00	300 HRS
REIMBURSABLE ITEMS																
REIMBURSABLE SERVICES																
ESTIMATED FEE		\$0	\$2,460	\$0	\$0	\$0	\$2,280	\$7,350	\$28,860	\$0	\$0	\$900	\$0	\$0	\$ 41,850.00	

or \$ 6,975.00 each