



CHANGE ORDER
Berry Springs Park Improvements

CHANGE ORDER NO: #04

NTP Date: 02/23/2024

DATE OF ISSUANCE: 12/11/2024

Contractor: Chasco Constructors, Ltd. LLP

Architect/ Engineer: Half Associates, Inc.

EXPLANATION:

1. Time extension only. Funding allocated from Line Item #32, "Work Yet to Be Procured." There will be no additional administrative costs incurred by this Change Order.

CONTRACT CHANGE:

- a. Additional days attributed to ASIs lead-time delays regarding the Lithonia Lighting package and PEC, the electrical provider.

Original Contract Amount	\$ 5,950,619.20
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 5,950,619.20
Contract Sum unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 5,950,619.20

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 0 %

The Contract Time will be changed by 61 days

The date of Substantial Completion as of the date of this Change Order 05/10/2025

RECOMMENDED BY:

Cullen Tuggle
Contractor's Printed Name

Cullen Tuggle
Signature

4/3/25
Date

REVIEWED BY:

James Hemenes
Architect/ Engineer Name

[Signature]
Signature

04/03/2025
Date

4/3/2025
Berry Springs Park Improvements



ACCEPTED BY:

Jesus Angel Gomez
Owner's Representative


Signature

April 3, 2025
Date