

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

Contractor: CK NEWBERRY, LLC NTP Required: ☐ Yes ☒ No

Project Name: County Road Seal Coat FY 24

Change Order Work Limits: Sta. All to Sta. All

Type of Change(on federal-aid non-exempt projects): NA (Major/Minor)

Reasons: 2E (3 Max. - In order of importance - Primary first)

Describe the work being revised:

Miscellaneous Changes In Site Conditions

Work to be performed in accordance with Items: All

New or revised plan sheet(s) are attached and numbered: N/S

New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No

New Special Provisions to Item N/A No. N/A Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. THE CONTRACTOR Date <u>4/1/2025</u> By <u>Stephanie De Los Santos</u> Typed/Printed Name <u>Stephanie De Los Santos</u> Typed/Printed Title <u>Cost Controller</u>	The following information must be provided Time Ext. #: <u>N/A</u> Days added on this CO: <u>0</u> Amount added by this change order: <u>(\$92,418.55)</u> Original Contract Amount: <u>\$1,607,385.90</u> Total Change Orders To-Date: <u>1</u> Percent Change in Original Contract: <u>-5.75%</u>
--	--

RECOMMENDED FOR EXECUTION:

James R. Williams 2 APR 2025
Williamson County Construction Staff Date

Matt With 4/2/25
Director of Road and Bridge Date

RECOMMENDED FOR EXECUTION:

[Signature] 4/2/25
Department of Infrastructure Date
Williamson County

APPROVED:

3rd Party Signature Date

Presiding Officer of the
Williamson County Commissioners Court Date

WILLIAMSON COUNTY, TEXAS

Change Order

1

Project # 24IFB40

TABLE B: Contract Items (Continued)

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
316-6175	AGGR (TY-B GR-4 SAC-B)	CY	\$125.00	4,531.00	\$566,375.00	187.00	4,718.00	\$589,750.00	\$23,375.00
316-6466	ASPH (CHFRS-2P OR CRS-2P)	GAL	\$3.30	237,872.00	\$784,977.60	(24,409.00)	213,463.00	\$704,427.90	(\$80,549.70)
500-6001	MOBILIZATION	LS	\$160,000.00	1.00	\$160,000.00	0.00	1.00	\$160,000.00	\$0.00
502-6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$5,000.00	2.00	\$10,000.00	0.00	2.00	\$10,000.00	\$0.00
662-6111	WK ZN PAV MRK SHT TERM (TAB) TY Y - 2	EA	\$0.50	4,271.00	\$2,135.50	(3,651.00)	620.00	\$310.00	(\$1,825.50)
666-6035	REFL PAV MRK TY I (W)8"(SLD)(090MIL)	LF	\$1.00	393.00	\$393.00	17.00	410.00	\$410.00	\$17.00
666-6047	REFL PAV MRK TY I (W) 24" (SLD) (090MIL)	LF	\$17.00	120.00	\$2,040.00	(39.00)	81.00	\$1,377.00	(\$663.00)
666-6170	REFL PAV MRK TY II (W) 4" (SLD)	LF	\$0.25	32,440.00	\$8,110.00	(14,439.00)	18,001.00	\$4,500.25	(\$3,609.75)
666-6178	REFL PAV MRK TY II (W) 8" (SLD)	LF	\$0.60	393.00	\$235.80	41.00	434.00	\$260.40	\$24.60
666-6182	REFL PAV MRK TY II (W) 24" (SLD)	LF	\$2.00	120.00	\$240.00	(120.00)	0.00	\$0.00	(\$240.00)
666-6207	REFL PAV MRK TY II (Y) 4" (SLD)	LF	\$0.25	85,420.00	\$21,355.00	(42,964.00)	42,456.00	\$10,614.00	(\$10,741.00)
666-6302	RE PM W/RET REQ TY I (W)4"(SLD)(090MIL)	LF	\$0.40	32,440.00	\$12,976.00	(14,453.00)	17,987.00	\$7,194.80	(\$5,781.20)
666-6314	RE PM W / RET REQ TY I (Y) 4" (SLD) (090MIL)	LF	\$0.40	85,420.00	\$34,168.00	(42,950.00)	42,470.00	\$16,988.00	(\$17,180.00)
672-6009	REFL PAV MRKR TY II-A-A	EA	\$15.00	292.00	\$4,380.00	317.00	609.00	\$9,135.00	\$4,755.00
The "Totals" from Table B of the previous work sheet:					\$0.00			\$0.00	\$0.00
					\$1,607,385.90			\$1,514,967.35	(\$92,418.55)

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other