



CHANGE ORDER
Georgetown Annex – Roof Walkway Mats

CHANGE ORDER NO: 01

NTP Date: 3/11/2025

DATE OF ISSUANCE: 04/08/2025

Contractor: Cotton Commercial USA, Inc. dba Target Solutions

Architect/ Engineer: N/A

EXPLANATION:

1. Time extension of thirty (30) days to complete project

CONTRACT CHANGE:

1. Time extension needed to complete project.

Original Contract Amount	\$ 14,125.00
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 14,125.00
Contract Sum be increased / (decreased) by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 14,125.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 0 %

The Contract Time will be changed by 30 days

The date of Substantial Completion as of the date of this Change Order 5/10/2025

RECOMMENDED BY:

Target Solutions
Contractor

Justin Philpott
Justin Philpott (Apr 8, 2025 13:42 CDT)
Signature

Apr 8, 2025
Date

REVIEWED BY:

N/A
Architect/ Engineer

Signature

Date

ACCEPTED BY:

Joe Piefer Trenton Jacobs
County's Representative

Joe Piefer Trenton Jacobs
Joe Piefer (Apr 8, 2025 13:46 CDT)
Signature

4/8/2025
Date