



CHANGE ORDER
Lake Creek Annex – Cooling Tower Refresh

CHANGE ORDER NO: 01

NTP Date: 3/11/2025

DATE OF ISSUANCE: 04/08/2025

Contractor: The Brandt Companies, LLC.

Architect/ Engineer: N/A

EXPLANATION:

1. Time extension of thirty (30) days to complete project

CONTRACT CHANGE:

1. Time extension needed to complete project due to material delay.

Original Contract Amount	\$ 118,497.29
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 118,497.29
Contract Sum be increased / (decreased) by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 118,497.29

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 0 %

The Contract Time will be changed by 30 days
The date of Substantial Completion as of the date of this Change Order 06/07/2025

RECOMMENDED BY:

The Brandt Companies, LLC.
Contractor

Danny Kelsey
Danny Kelsey (Apr 8, 2025 10:02 CDT)
Signature

Apr 8, 2025
Date

REVIEWED BY:

Trenton Jacobs
Architect/ Engineer

Trenton Jacobs
Signature

4/8/2025
Date

ACCEPTED BY:

Joe Piefer
County's Representative

Joe Piefer
Joe Piefer (Apr 9, 2025 07:39 CDT)
Signature

4/8/2025
Date