

**CONTRACT AMENDMENT NO. 4**  
**TO**  
**WILLIAMSON COUNTY CONTRACT FOR**  
**ENGINEERING SERVICES**

**WILLIAMSON COUNTY ROAD & BRIDGE PROJECT:  
CR 255/CR 289 from CR 254 to Ronald Reagan Boulevard (“Project”)**

THIS CONTRACT AMENDMENT NO. 4 to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Seiler Lankes Group (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective October 11, 2022 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$870,939.00; and,

WHEREAS, it has become necessary to amend the Contract.

**AGREEMENT**


NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$870,939.00 to \$940,000.00, reflecting an increase of \$69,061.00.
- II. The hourly Rates in the original Exhibit D of the Contract are hereby amended as shown in the attached revised Exhibit D (must be attached).

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

**ENGINEER:**

By:  \_\_\_\_\_  
Signature

\_\_\_\_\_  
Gerald Lankes  
Printed Name

\_\_\_\_\_  
CEO  
Title

\_\_\_\_\_  
04/08/2025  
Date

**COUNTY:**

By: \_\_\_\_\_  
Signature

\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

**APPROVED**  
*By Christen Eschberger at 2:42 pm, Apr 08, 2025*

<b>CPI ADJUSTMENT CALCULATION</b>		
BASE (1982-84) = 100		100
Master Contract (PSA) October 2022		288.840
February 2025		309.99
DELTA		7.32%
<b>Seiler Lankes Group</b>		
<b>DESIGN</b>		
<b>CLASSIFICATIONS</b>	<b>APPROVED RATE (per hour)</b>	<b>PROPOSED RATE (per hour)</b>
Project Manager	\$ 275.00	\$ <b>295.00</b>
Quality Manager	\$ 250.00	\$ <b>268.00</b>
Senior Engineer	\$ 220.00	\$ <b>236.00</b>
Project Engineer	\$ 200.00	\$ <b>215.00</b>
Design Engineer	\$ 155.00	\$ <b>166.00</b>
Engineer in Training	\$ 135.00	\$ <b>145.00</b>
Engineering Technician	\$ 130.00	\$ <b>140.00</b>
Clerical	\$ 88.00	\$ <b>94.00</b>

<b>CPI ADJUSTMENT CALCULATION</b>		
BASE (1982-84) = 100		100
Master Contract (PSA) October 2022		288.840
January 2025		309.99
DELTA		7.32%
<b>CLGann</b>		
<b>DRAINAGE ENGINEER</b>		
<b>CLASSIFICATIONS</b>	<b>APPROVED RATE (per hour)</b>	<b>PROPOSED RATE (per hour)</b>
Project Manager	\$ 250.00	\$ <b>268.00</b>
Quality Manager	\$ 240.00	\$ <b>258.00</b>
Senior Engineer	\$ 225.00	\$ <b>241.00</b>
Project Engineer	\$ 200.00	\$ <b>215.00</b>
Desin Engineer	\$ 150.00	\$ <b>161.00</b>
Engineer in Training	\$ 130.00	\$ <b>140.00</b>
Senior Engineering Technician	\$ 150.00	\$ <b>161.00</b>
Engineering Technician	\$ 130.00	\$ <b>140.00</b>
Admin/Clerical	\$ 90.00	\$ <b>97.00</b>