

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2

Contractor: Asphalt Inc. NTP Required: Yes No
 Project Name: Patriot Way Milling and Overlay
 Change Order Work Limits: Sta. _____ to Sta. _____
 Type of Change (on federal-aid non-exempt projects): HA (Major/Minor)
 Reasons: 2E (3 Max. - In order of importance - Primary first)

Contract Award Date:	<u>8/14/2024</u>
Project Number:	<u>24IFB63</u>
Funding Source:	_____
Roadway:	<u>Patriot Way</u>

Describe the work being revised:

Miscellaneous Changes In Site Conditions

Work to be performed in accordance with Items: _____

New or revised plan sheet(s) are attached and numbered: _____

New Special Provisions/Specifications to the contract are attached: Yes No

New Special Provisions to Item N/A No. N/A Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><small>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</small></p> <p>THE CONTRACTOR Date <u>1/16/25</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>JOY WICKES</u></p> <p>Typed/Printed Title <u>Project Manager</u></p>	<i>The following information must be provided</i>	
	Time Ext. #: <u>N/A</u>	Days added on this CO: <u>0</u>
	Amount reduced by this change order: <u>(\$138,122.66)</u>	
	Original Contract Amount: <u>\$631,662.22</u>	Total Change Orders To-Date: <u>1</u>
Percent Change in Original Contract: <u>-21.87%</u>		

RECOMMENDED FOR EXECUTION:

[Signature] 4/8/25
 Williamson County Construction Staff Date
[Signature] 4/9/25
 Director of Road and Bridge Date

RECOMMENDED FOR EXECUTION:

Robert B. Daigh 04/10/2025
 Department of Infrastructure Date
 Williamson County

APPROVED:

 3rd Party Signature Date

 Presiding Officer of the
 Williamson County Commissioners Court Date

WILLIAMSON COUNTY, TEXAS

Change Order

2

Project # 24IFB63

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)		NEW		
			UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
1	160 6003 FURNISHING AND PLACING TOPSOIL (4")	SY	\$12.00	446.00	\$5,352.00	(75.67)	370.33	\$4,443.96	(\$908.04)
2	164 6033 DRILL SEEDING (PERM)(RURAL)(SANDY)	SY	\$6.25	446.00	\$2,787.50	(75.67)	370.33	\$2,314.56	(\$472.94)
3	166 6001 FERTILIZER	AC	\$650.00	1.00	\$650.00	(0.92)	0.08	\$52.00	(\$598.00)
4	168 6001 VEGATATIVE WATERING	MG	\$150.00	56.00	\$8,400.00	(41.00)	15.00	\$2,250.00	(\$6,150.00)
5	316 6175 AGGR (TY-B GR-4 SAC-B)	CY	\$200.00	252.00	\$50,400.00	(16.00)	236.00	\$47,200.00	(\$3,200.00)
6	316 6466 ASPH (CHFRS-2P OR CRS-2P)	GAL	\$3.25	10,122.00	\$32,896.50	(327.00)	9,795.00	\$31,833.75	(\$1,062.75)
7	340 6011 D-GR HMA (SQ) TY-B PG64-22	TON	\$114.50	637.00	\$72,936.50	(637.00)	0.00	\$0.00	(\$72,936.50)
8	340 6122 D-GR HMA TY-D PG70-22	TON	\$118.00	3,182.00	\$375,476.00	(414.07)	2,767.93	\$326,615.74	(\$48,860.26)
9	354 6021 PLANE ASPH CONC PAV (0" TO 2")	SY	\$1.60	11,248.00	\$17,996.80	(3,351.44)	7,896.56	\$12,634.50	(\$5,362.30)
10	354 6042 PLANE ASPH CONC PAV (8")	SY	\$3.80	1,446.00	\$5,494.80	(1,446.00)	0.00	\$0.00	(\$5,494.80)
11	500 6001 MOBILIZATION	LS	\$10,350.00	1.00	\$10,350.00	0.00	1.00	\$10,350.00	\$0.00
12	502 6001 BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$16,000.00	1.00	\$16,000.00	0.00	1.00	\$16,000.00	\$0.00
13	662 6111 WK ZN PAV MARK SHT TERM (TAB) TY Y-2	EA	\$1.35	795.00	\$1,073.25	213.00	1,008.00	\$1,360.80	\$287.55
14	662 6109 WK ZN PAV MARK SHT TERM (TAB) TY W	EA	\$1.35	20.00	\$27.00	(2.00)	18.00	\$24.30	(\$2.70)
15	666 6047 REFL PAV MRK TY I (W)24" (SLD)(090MIL)	LF	\$15.00	24.00	\$360.00	0.00	24.00	\$360.00	\$0.00
16	666 6170 REFL PAV MRK TY II (W)4" (SLD)	LF	\$0.22	11,011.00	\$2,422.42	684.00	11,695.00	\$2,572.90	\$150.48
17	666 6182 REFL PAV MRK TY II (W)24" (SLD)	LF	\$3.00	24.00	\$72.00	0.00	24.00	\$72.00	\$0.00
18	666 6302 RE PM WRET REQ TY I (W) 4" (SLD)(090MIL)	LF	\$0.85	11,011.00	\$9,359.35	684.00	11,695.00	\$9,940.75	\$581.40
19	666 6291 RE PROF PAV MRK TY I (Y) 4" (BRK)(090MIL)	LF	\$0.50	2,612.00	\$1,306.00	(12.00)	2,600.00	\$1,300.00	(\$6.00)
20	666 6167 REFL PAV MRK TY II (Y) 4" (BRK)	LF	\$0.28	2,612.00	\$731.36	(12.00)	2,600.00	\$728.00	(\$3.36)
21	666 6207 REFL PAV MRK TY II (Y) 4" (SLD)	LF	\$0.22	10,922.00	\$2,402.84	368.00	11,290.00	\$2,483.80	\$80.96
22	666 6314 RE PM WRET REQ TY I (Y) 4" (SLD)(090MIL)	LF	\$0.95	10,922.00	\$10,375.90	368.00	11,290.00	\$10,725.50	\$349.60
23	666 6056 REFL PAV MRK TY I (W) (ARROW)(090MIL)	EA	\$300.00	4.00	\$1,200.00	0.00	4.00	\$1,200.00	\$0.00
24	666 6184 REFL PAV MRK TY II (W) (ARROW)	EA	\$25.00	4.00	\$100.00	0.00	4.00	\$100.00	\$0.00
25	666 6077 REFL PAV MRK TY I (W) (WORD)(090MIL)	EA	\$325.00	4.00	\$1,300.00	0.00	4.00	\$1,300.00	\$0.00
26	666 6192 REFL PAV MRK TY II (W) (WORD)	EA	\$30.00	4.00	\$120.00	0.00	4.00	\$120.00	\$0.00
27	672 6009 REFL PAV MRKR TY II-A-A (AT 40)	EA	\$7.00	296.00	\$2,072.00	5.00	301.00	\$2,107.00	\$35.00
	Approved Change Order 1								
	ADJUSTING MANHOLES	EA	\$545.00	0.00	\$0.00	10.00	10.00	\$5,450.00	\$5,450.00
					\$631,662.22		0.00	\$493,539.56	(\$138,122.66)

CHANGE ORDER REASON(S) CODE CHART

<p>1. Design Error or Omission</p>	<p>1A. Incorrect PS&E 1B. Other</p>
<p>2. Differing Site Conditions (unforeseeable)</p>	<p>2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other</p>
<p>3. County Convenience</p>	<p>3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other</p>
<p>4. Third Party Accommodation</p>	<p>4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other</p>
<p>5. Contractor Convenience</p>	<p>5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other</p>
<p>6. Untimely ROW/Utilities</p>	<p>6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other</p>