

**SUPPLEMENTAL WORK AUTHORIZATION NO. 4
TO
WORK AUTHORIZATION NO. 2**

**WILLIAMSON COUNTY ROAD BOND PROJECT:
RM 620/SH 45 Intersection to McNeil Rd [P338]**

This Supplemental Work Authorization No. 4 to Work Authorization No. 2 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated March 18, 2021 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and HDR Engineering, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 2 dated effective October 7th, 2022 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on May 31st, 2025. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

By: _____
Signature

Justin Word, P.E.
Printed Name

Senior Vice President
Title

April 15th, 2025
Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment C - Work Schedule

APPROVED

By Christen Eschberger at 2:35 pm, Apr 16, 2025

RM 620/SH 45 Intersection to McNeil Rd [P338]
SWA #4 - WA #2

ID	Task Mode	Task Name	Duration	Start	Dec '24 1 8 15 22 29	Jan '25 5 12 19 26	Feb '25 2 9 16 23	Mar '25 2 9 16 23 30	Apr '25 6 13 20 27	May '25 4 11 18 25	Jun '25 1 8 15 22
1		RM 620/SH 45 Intersection to McNeil Rd	116 days	Fri 12/20/24							
2		Exhibits and Traffic Support - WA #2 SWA #4	116 days	Fri 12/20/24							
3		Notice to Proceed	0 days	Mon 2/3/25	◆ 2/3						
4		Task 1: Project Management	85 days	Mon 2/3/25							
5		Communication	85 days	Mon 2/3/25							
6		Monthly Progress Report, Invoices, and Billings	85 days	Mon 2/3/25							
7		Deliverable Preparation	85 days	Mon 2/3/25							
8		Project Coordination Meetings	85 days	Mon 2/3/25							
9		Quality Assurance and Quality Control	85 days	Mon 2/3/25							
10		Task 3: Public Involvement	85 days	Mon 2/3/25							
11		Prepare Materials	85 days	Mon 2/3/25							
12		Task 4: Traffic Support	0 days	Fri 12/20/24	◆ 12/20						
13		Final Traffic Analysis Report	0 days	Fri 12/20/24	◆ 12/20						
14		End SWA #4 to Work Authorization #2	0 days	Sat 5/31/25	◆ 5/31						