

SUPPLEMENTAL WORK AUTHORIZATION NO. 02
TO
WORK AUTHORIZATION NO. 13

WILLIAMSON COUNTY CORRIDOR PROJECT:
CORRIDOR E3/E4 (EAST WILCO HWY SEGMENT 6)
FROM CR 127 TO CR 327

This Supplemental Work Authorization No. 02 to Work Authorization No. 13 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 19, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Surveying and Mapping, LLC** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 13 dated effective December 20, 2023 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Work Authorization shall terminate on **September 30, 2025**. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The updated Work Schedule is attached hereto as Attachment "C" (must be attached).


Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

SURVEYOR:

Surveying and Mapping, LLC

By:  Donald J. Zdancewicz
Signature

Donald J. Zdancewicz
Printed Name

Survey Department Manager
Title

April 20, 2025
Date

COUNTY:

Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment C – Work Schedule

APPROVED

By Christen Eschberger at 1:59 pm, Apr 22, 2025

EXHIBIT C - WORK SCHEDULE																																				
Surveying and Mapping, LLC																																				
Start Date	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12 - Week 44	Week 45	Week 46	Week 47	Week 48	Week 49	Week 50	Week 51	Week 52	Week 53	Week 54	Week 55	Week 56	Week 57	Week 58	Week 59	Week 60	Week 61	Week 62	Week 63	Week 64	Week 65	Week 66	Week 67-80	Week 81 - 98
NOTE*	1/8/24	1/15/24	1/22/24	1/29/24	2/5/24	2/12/24	2/19/24	2/26/24	3/4/24	3/11/24	3/18/24	3/25/24 - 10/28/24	11/4/24	11/11/24	11/18/24	11/25/24	12/2/24	12/9/24	12/16/24	12/23/24	12/30/24	1/6/25	1/13/25	1/20/25	1/27/25	2/3/25	2/10/25	2/17/25	2/24/25	3/3/25	3/10/25	3/17/25	3/24/25	3/31/25	4/7/25 - 5/30/25	6/6/25 - 9/30/25
Establish Project Control																																				
Right of Entry Coordination																																				
ROW Field Surveys																																				
Boundary Analysis/Prepare Prelim ROW Documents (Original 56)																																				
Prepare Final ROW Documents (Original 56)																																				
Establish ROW Monumentation (Original 56)																																				
Boundary Analysis/Prepare Prelim ROW Documents (Additional 24)																																				
Prepare Final ROW Documents (Additional 24)																																				
Establish ROW Monumentation (Additional 24)																																				
County Review																																				
*Weather and right of entry dependant. Gaining ROE from all landowners in a timely manner will be critical in meeting deadlines for this project.																																				