



CHANGE ORDER
Lake Creek Annex – Cooling Tower Refresh

CHANGE ORDER NO: 02

NTP Date: 3/11/2025

DATE OF ISSUANCE: 05/05/2025

Contractor: The Brandt Companies, LLC.

Architect/ Engineer: N/A

EXPLANATION:

1. Rust removal and support replacement. Additional time extension of sixty (60) days needed to complete additional work on project

CONTRACT CHANGE:

1. Additional funds needed for rust removal and support replacement. In addition, time extension needed to complete project.

A. Original Contract Amount	\$ 118,497.29
B. Adjusted Contract Sum by previous Change Orders	\$ 0.00
C. Contract Sum increased by this Change Order in the amount of	\$ 26,718.82
D. The new Contract Sum including this Change Order will be	\$ 145,216.11

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 22.54 %

The Contract Time will be changed by 60 days

The date of Substantial Completion as of the date of this Change Order 08/07/2025

RECOMMENDED BY:

The Brandt Companies, LLC.
Contractor

Danny Kelsey
Signature

05/05/2025
Date

REVIEWED BY:

N/A
Architect/ Engineer

Signature

Date



ACCEPTED BY:

Trenton Jacobs
County's Representative


Signature

05/05/2025
Date