



CHANGE ORDER
CJC N MAU Replacement

CHANGE ORDER NO: 01

NTP Date: 10/08/2024

DATE OF ISSUANCE: 05/16/2025

Contractor: Automated Logic Contracting Services, Inc.

Architect/ Engineer: N/A

EXPLANATION:

1. Credit for four (4) valves

CONTRACT CHANGE:

1. Credit by Contractor for four (4) valves which were provided by another contractor

| | |
|---|-------------|
| A. Original Contract Amount | \$41,650.00 |
| B. Adjusted Contract Sum by previous Change Orders | \$ 0.00 |
| C. Contract Sum decreased by this Change Order in the amount of | \$ 3,000.00 |
| D. New Contract Sum including this Change Order will be | \$38,650.00 |

Percentage Increase of Total Change Orders over Original Contract Amount $\left(\frac{D-A}{A} * 100\right)$
(Not to Exceed 25% per state law) 0.00 %

The Contract Time will be changed by 0 days
The date of Substantial Completion as of the date of this Change Order 3/31/2025

RECOMMENDED BY:

Automated Logic Contracting Services, Inc. Daniel C. Seland
Contractor Signature

05/19/2025
Date

REVIEWED BY:

N/A
Architect/ Engineer

N/A
Signature

N/A
Date

ACCEPTED BY:

Daryl Mutz, Project Manager
County's Representative

Daryl Mutz
Signature

05/19/2025
Date