

SUPPLEMENTAL WORK AUTHORIZATION NO. 01
TO
WORK AUTHORIZATION NO. 02

WILLIAMSON COUNTY CORRIDOR PROJECT:
SEWARD JUNCTION LOOP NORTH

This Supplemental Work Authorization No. 01 to Work Authorization No. 02 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 9, 2024 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **McGray & McGray Land Surveyors, Inc.** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 02 dated effective January 8, 2025 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Service to be Provided by the Surveyor that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed, and modified to update existing design and topo survey limits (for 102,000 linear feet), to account for and locate new walls, fences, drainage features, utilities, signage, driveways, and intersections. All changes and reductions to services provided will be shown in the revised Attachment "B" (must be attached).
- II. The Work Authorization shall terminate on **September 30, 2025**. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The updated Work Schedule is attached hereto as Attachment "C" (must be attached).
- III. The maximum amount payable for service under the Work Authorization is hereby increased by **\$21,401.80** from \$127,372.69 to **\$148,774.49**. The revised Fee Schedule is attached hereto as Attachment "D" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party's execution below.

SURVEYOR:

McGray & McGray Land Surveyors, Inc.

By:

Signature

Chris Conrad

Printed Name

Vice President

Title

05/13/2025

Date

COUNTY:

Williamson County, Texas

By:

Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment B – Services to be Provided by Surveyor

Attachment C – Work Schedule

Attachment D – Fee Schedule

APPROVED

By Christen Eschberger at 2:17 pm, May 21, 2025

ATTACHMENT B
SERVICES TO BE PROVIDED BY THE SURVEYOR FOR
SEWARD JUNCTION LOOP NORTH

PROJECT AMENDMENT

PROJECT SCOPE

This amendment hereby adds additional Field Surveying services and performance to update existing design and topo survey limits. Surveyor's Scope of Services is limited to those items outlined below.

1. FIELD SURVEYING:

- Surveyor will update the existing design survey and topo for the proposed project limits, from Station 2284+00 to 3304+00 (102,000' X 100'), to locate new walls, fences, drainage features, utilities, signage, driveways, intersections, and any other visible improvements located within the ROW.

DELIVERABLES:

- DTM of Proposed Corridor
- Additional Survey Control Sheets

**ATTACHMENT C
WORK SCHEDULE
SEWARD JUNCTION LOOP NORTH**

Work shall begin 2 weeks after receiving written Notice-to-Proceed. McGray and McGray Land Surveyors, Inc. estimates project completion six (6) weeks after NTP.

NOTE: Weather and access issues may affect timing for actual delivery of scoped items

TASK DESCRIPTION	Project Manager	Survey Technician (Surveyor-In- Training) - SIT	Survey Technician	UAV Aerial Mapper	2 man survey crew, with vehicle and data collection	Survey Field Crew Coordinator	TOTAL LABOR HRS & COSTS
<ul style="list-style-type: none"> Surveyor will update the existing design survey and topo for the proposed project limits, from Station 2284+00 to 3304+00 (102,000' X 100'), to locate new walls, fences, drainage features, utilities, signage, driveways, intersections, and any other visible improvements located within the ROW. 	2	20	60	1	40	4	\$ 21,401.80
							\$ -
							\$ -
							\$ -
							\$ -
							\$ -
HOURS SUB-TOTALS	2.00	20.00	60.00	1.00	40.00	4.00	127
CONTRACT RATE PER HOUR	\$201.50	\$115.53	\$95.38	\$5,000.00	\$190.00	\$91.35	
TOTAL LABOR COSTS	\$403.00	\$2,310.60	\$5,722.80	\$5,000.00	\$7,600.00	\$365.40	\$21,401.80
% DISTRIBUTION OF STAFFING	1.57%	15.75%	47.24%	0.79%	31.50%	3.15%	65.35%
SUBTOTAL:							\$21,401.80

OTHER DIRECT EXPENSES	UNIT	RATE	QUANTITY	TOTAL
Deed Copies	sheet	\$1.00		\$0.00
SUBTOTAL OTHER DIRECT EXPENSES				\$0.00

SUMMARY	
TOTAL LABOR COSTS (DIRECT LABOR)	\$21,401.80
(OTHER DIRECT EXPENSES)	\$0.00
GRAND TOTAL	\$21,401.80