



CHANGE ORDER
Berry Springs Park Improvements

CHANGE ORDER NO: #06

NTP Date: 02/23/2024

DATE OF ISSUANCE: 06/03/2025

Contractor: Chasco Constructors, Ltd. LLP

Architect/ Engineer: Halff Associates, Inc.

EXPLANATION:

1. Time extension only. There will be no additional administrative costs incurred by this Change Order.

CONTRACT CHANGE:

1. Additional days attributed to lead-time delays regarding PEC, the electrical provider.

A. Original Contract Amount	\$ 5,950,619.20
B. Adjusted Contract Sum by previous Change Orders	\$ 5,950,619.20
C. Contract Sum increased / (decreased) by this Change Order in the amount of	\$ 0.00
D. New Contract Sum including this Change Order will be	\$ 5,950,619.20

Percentage Increase of Total Change Orders over Original Contract Amount $\left(\frac{D-A}{A} * 100\right)$
(Not to Exceed 25% per state law) 0 %

The Contract Time will be changed by 31 days
The date of Substantial Completion as of the date of this Change Order 07/01/2025

RECOMMENDED BY:

Cullen Tuggle
Contractor

Cullen Tuggle
Cullen Tuggle (Jun 3, 2025 15:00 CDT)
Signature

06/03/2025
Date

REVIEWED BY:

James Hemenes
Architect/ Engineer

James Hemenes
Signature

06/03/2025
Date

ACCEPTED BY:

Jesus Angel Gomez Hise
County's Representative

Jesus Angel Gomez Hise
Signature

06/03/2025
Date