



CHANGE ORDER

CMF Flooring Upgrade

CHANGE ORDER NO: 01

NTP Date: TBD

DATE OF ISSUANCE: 06/17/2025

Contractor: Flooring Solutions, Inc.

Architect/ Engineer: N/A

EXPLANATION:

1. Change of flooring due to discontinuation of selected flooring.

CONTRACT CHANGE:

1. Selected flooring: LVT-1-Mohawk Group, Stonework C0179, new flooring: LVT-1-Mohawk, Toasted Oak, Secoya 2.5

A. Original Contract Amount.....	\$ 63,487.00
B. Adjusted Contract Sum by previous Change Orders.....	\$ 0.00
C. Contract Sum increased by this Change Order in the amount of.....	\$ 6,315.00
D. New Contract Sum including this Change Order will be.....	\$ 69,802.00

Percentage Increase of Total Change Orders over Original Contract Amount	$\left(\frac{D-A}{A} * 100\right)$
(Not to Exceed 25% per state law)	9.94 %

The Contract Time will be changed by 10 days

The date of Substantial Completion as of the date of this Change Order 9/23/25

RECOMMENDED BY:

Flooring Solutions, Inc.
Contractor


CLAY Baehner (Jun 17, 2025 10:18 CDT)

Signature

06/17/2025

Date

REVIEWED BY:

N/A

Architect/ Engineer

Signature _____

Date



ACCEPTED BY:

Daryl Mutz
County's Representative

Daryl Mutz
Signature

06/17/2025
Date