



CHANGE ORDER
Berry Springs Park Improvements

CHANGE ORDER NO: #07

NTP Date: 02/23/2024

DATE OF ISSUANCE: 06/27/2025

Contractor: Chasco Constructors, Ltd. LLP

Architect/ Engineer: Halff Associates, Inc.

EXPLANATION:

1. Time Stop. Waiting on Pedernales Electric to complete permanent power, needed to complete project.

CONTRACT CHANGE:

1. Stop Time. No Change to contract amount.

A. Original Contract Amount	\$ 5,950,619.20
B. Adjusted Contract Sum by previous Change Orders	\$ 5,950,619.20
C. Contract Sum increased / (decreased) by this Change Order in the amount of	\$ 0.00
D. New Contract Sum including this Change Order will be	\$ 5,950,619.20

Percentage Increase of Total Change Orders over Original Contract Amount $\left(\frac{D-A}{A} * 100\right)$
(Not to Exceed 25% per state law) 0 %

The Contract Time will be changed by _____ days

The date of Substantial Completion as of the date of this Change Order* 08/15/2025

Note: *Substantial Completion will be issued 10 days after permanent electric power is established.

RECOMMENDED BY:

Chasen Tuggle
Contractor

Cullen Figh
Signature

7/8/25
Date

REVIEWED BY:

M. James Hemenes, PLA, ASLA, CPRE
Architect/ Engineer

[Signature]
Signature

July 8, 2025
Date

ACCEPTED BY:

Jesus Angel Gomez Hise, PM
County's Representative

[Signature]
Signature

June 27, 2025
Date