

SUPPLEMENTAL WORK AUTHORIZATION NO. 01
TO
WORK AUTHORIZATION NO. 12

WILLIAMSON COUNTY CORRIDOR PROJECT:
RONALD REAGAN CORRIDOR SEGMENT D
FROM WILLIAMS DRIVE TO SH 195

This Supplemental Work Authorization No. 01 to Work Authorization No. 12 is made pursuant to the terms and conditions of the Williamson County Contract for Surveying Services, being dated May 19, 2020 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and **Surveying and Mapping, LLC** (the "Surveyor").

WHEREAS, the County and the Surveyor executed Work Authorization No. 12 dated effective October 4, 2023 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Surveyor agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The Services to be Provided by the Surveyor that were set out in the original Attachment "B" of the Work Authorization are hereby amended, changed and modified, to increase the scope of acquisition parcels by 10 parcels, from 15 parcels to an amount to not to exceed 25 parcels. All changes and reductions to services provided will be shown in the revised Attachment "B" (must be attached).
- II. The Work Authorization shall terminate on **September 30, 2025**. The Services to be Provided by the Surveyor shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The updated Work Schedule is attached hereto as Attachment "C" (must be attached).

III. The maximum amount payable for service under the Work Authorization is hereby increased by **\$95,685.50** from \$99,846.00 to **\$195,531.50**. The revised Fee Schedule is attached hereto as Attachment “D” (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties’ responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, in duplicate, to be effective as of the date of the last party’s execution below.

SURVEYOR:

Surveying and Mapping, LLC

By:  Digitally signed by Donald J. Zdancewicz
DN: cn=US, E=donald.zdancewicz@sam.biz,
ou=Surveying and Mapping, LLC,
OU=Survey, CN=Donald J. Zdancewicz
Date: 2025.05.13 13:48:59-05'00'

Signature

Donald Zdancewicz, RPLS

Printed Name

Survey Department Manager

Title

5/13/25

Date

COUNTY:

Williamson County, Texas

By: _____

Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment B – Scope of Services by Surveyor

Attachment C – Work Schedule

Attachment D – Fee Schedule

APPROVED

By Christen Eschberger at 2:24 pm, Jul 08, 2025

ATTACHMENT B
SERVICES TO BE PROVIDED BY THE SURVEYOR FOR
RONALD REAGAN CORRIDOR SEGMENT D
FROM WILLIAMS DRIVE TO SH 195

PROJECT AMENDMENT

PROJECT SCOPE

This amendment hereby increases the Parcel Acquisition Documents services from 15 parcel acquisitions to no more than 25 parcel acquisitions along the Ronald Reagan Boulevard Segment D Corridor, from Williams Drive to Rattlesnake. Surveyor's Scope of Services is limited to those items outlined below.

- d. **PARCEL ACQUISITION DOCUMENTS** (up to **25** total parcel documents assumed; up to **25** total parcel staking's assumed):
- Surveyor shall prepare preliminary parcel descriptions with associated parcel plats for ROW parcel and easement acquisition. Surveyor will perform sufficient 2-dimensional location of substantial features found within 25 feet of the proposed ROW lines and note any improvements requiring removal/relocation.
 - After receipt of title commitments, set appropriate monumentation in accordance with County requirements. Prepare signed and sealed documents for ROW parcel and easement acquisition(s).
 - Stake proposed ROW with suitable markers as requested, on a parcel-by-parcel basis, for the purposes of fence construction, utility installation, or property owner requests.

DELIVERABLES:

- Draft Parcel Acquisition Documents (pdf)
- Preliminary ROW map (roll plot – submitted with draft exhibits)
- Final Signed and Sealed Parcel Acquisition Documents (pdf)
- Survey CADD files
- ASCII point file of all points located/set during the course of the survey

EXHIBIT C - WORK SCHEDULE																
Surveying and Mapping, LLC																
Start Date	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16 - Week 55
NOTE*	2/5/24	2/12/24	2/19/24	2/26/24	3/4/24	3/11/24	3/18/24	3/25/24	4/1/24	4/8/24	4/15/24	4/22/24	4/22/24	4/29/24	5/6/24	5/13/24 - 9/30/25
ROW Field Surveys																
Boundary Analysis/Prepare Prelim ROW Documents																
Right-of-Way Map Sheets																
Prepare Final ROW Documents																
Establish ROW Monumentation																
County Review																
*Weather and right of entry dependant. Gaining ROE from all landowners in a timely manner will be critical in meeting deadlines for this project.																

Project: WA # 12 Ronald Reagan ROW
Proposal Number: 1019052774P

SUMMARY		
	LABOR COSTS	\$87,530.75
	NON-SALARY (OTHER DIRECT EXPENSES)	\$8,154.75
	TOTAL SAM SURVEY	\$95,685.50