



CHANGE ORDER
Williamson County Sheriff's Office Firing Range Lead Remediation

CHANGE ORDER NO: 001

NTP Date: July 3, 2025

DATE OF ISSUANCE: July 11, 2025

Contractor: Environmental Logistics Company, LLC

Architect/ Engineer: N/A

EXPLANATION:

1. Different site conditions at the 200 Range. Found gravel, dirt compacted with lead and rubber, requiring additional equipment and labor to separate materials.

CONTRACT CHANGE:

1. Requires specialized equipment to separate the gravel, dirt, lead and rubber to complete work.

A. Original Contract Amount.....	\$	43,500.00
B. Adjusted Contract Sum by previous Change Orders.....	\$	0.00
C. Contract Sum increased by this Change Order in the amount of	\$	10,800.00*
D. New Contract Sum including this Change Order will be.....	\$	54,300.00

Percentage Increase of Total Change Orders over Original Contract Amount $\left(\frac{D-A}{A} * 100\right)$
(Not to Exceed 25% per state law)..... 24.82 %

The Contract Time will be changed by..... 0 days
The date of Substantial Completion as of the date of this Change Order..... August 6, 2025

RECOMMENDED BY:

Environmental Logistics Co, LLC
Contractor

Amy Gilbreath
Signature (Jul 11, 2025 15:33 CDT)

Date

REVIEWED BY:

N/A
Architect/ Engineer

Signature

Date

ACCEPTED BY:

Jesus Angel Gomez Hise, PM
County's Representative

Jesus Angel Gomez Hise
Signature

July 11, 2025
Date