



**AMENDMENT NO. 2  
TO  
AGREEMENT FOR PLANNING, DESIGN & ENGINEERING SERVICES**

**PROJECT:**                    **Brushy Creek Trail Extension Along Hairy Man Rd.**            ("Project")

**PLANNER/ LANDSCAPE  
ARCHITECT/  
ENGINEER:**

**RVE, Inc. dba RVI Planning + Landscape Architecture** ("A/E")  
Peer Dufrene, Associate Principal  
1611 W 5t St., Suite 175  
Austin, TX 78703

**COUNTY'S DESIGNATED  
REPRESENTATIVE:**

**Williamson County Parks Department**  
Director of Parks  
219 Perry Mayfield  
Georgetown, Texas 78641

**THIS AMENDMENT NO. 2** to **Agreement for Planning, Design and Engineering Services** ("Amendment No. 2") is by and between **Williamson County**, a body corporate and politic under the laws of the State of Texas ("County") and A/E.

**R E C I T A L S**

**WHEREAS**, County and A/E previously executed that certain **First Amended and Restated Agreement for Planning, Design and Engineering Services** ("Agreement") being dated effective August 31<sup>st</sup>, 2023, wherein A/E agreed to perform certain professional planning, design and engineering services in connection with the Project;

**WHEREAS**, County and A/E previously executed that certain **Amendment No. 1 to First Amended and Restated Agreement for Planning, Design and Engineering Services** being dated effective **April 23<sup>rd</sup>, 2024**, wherein A/E agreed to perform certain professional planning, design and engineering services in connection with the Project;

**WHEREAS**, pursuant to **Article 20**, the terms of the Agreement may be modified by a written, fully-executed Contract Amendment;

**WHEREAS**, the parties wish to amend the **Fee Schedule** under **Exhibit C** of the Agreement; and,

**WHEREAS**, it has become necessary to supplement, modify and amend the Agreement in accordance with the provisions thereof.

**NOW, THEREFORE**, premises considered, County and A/E agree that the Agreement is supplemented, modified and amended as follows:

**I. Amendment to Fee Schedule – Exhibit C, Phase VI + VII – REGULATORY REVIEW & CDs (100%)**

**Fee Schedule – Exhibit C, Phase VI + VII – REGULATORY REVIEW & CDs (100%) shall be amended and supplanted by the following:**

Explanation for additional funds: Survey documents (field notes) required for two (2) easements and a PUE release required by the City of Round Rock for the Site Development Permit, resulting in an increase of \$11,000 to \$176,234 in Amendment No.1, dated 04/23/2024.

<b>Phase VI+VII - REGULATORY REVIEW &amp; CDs (100%)</b>	<b>\$187,234</b>
RVi (Landscape Architect)	\$ 45,584
Pape-Dawson (Civil)	<b>\$133,250</b>
Inland Geodetics (Surveyor)	\$ -
Bay (MEP)	\$ 4,900
Cambrian (Environmental)	\$ -
Jim Rogers (Parks Consultant)	\$ -
HVJ (Geotechnical)	\$ -
Altura (RAS)	\$ 3,500

**II. Terms of Agreement Control and Extent of Amendment No. 2**

All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

**III. IN WITNESS WHEREOF, County and A/E have executed this Amendment No. 2, in duplicate, to be effective as of the date of the last party's execution below.**

**A/E:**

RVE, Inc. dba RVI Planning  
+ Landscape Architecture

DREW CARMAN

Signature

Drew Carman

Printed Name

Director of Park Planning & Design

Title

Date Signed: 7/9/2025

**COUNTY:**

Williamson County, Texas

Signature

Printed Name

Title

Date Signed: \_\_\_\_\_