

SUPPLEMENTAL WORK AUTHORIZATION NO. 2
TO
WORK AUTHORIZATION NO. 15

WILLIAMSON COUNTY ROAD BOND PROJECT:
Utility Coordination for 2023 Road Bond Program

This Supplemental Work Authorization No. 2 to Work Authorization No. 15 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated July 16, 2019 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Cobb, Fendley & Associates, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 15 dated effective November 21, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:

- I. The maximum amount payable for services under the Work Authorization is hereby increased from \$4,361,472.00 to \$4,506,172.00.

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

IN WITNESS WHEREOF, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

ENGINEER:

By: Sandra G. Khoury —

Sandra G. Khoury, P.E.

Printed Name

Executive Vice President

Title

July 11, 2025

Date

COUNTY:

By: _____
Signature

Printed Name

Title

Date

LIST OF ATTACHMENTS

Attachment D - Fee Schedule

APPROVED

By Christen Eschberger at 2:21 pm, Jul 15, 2025

Attachment D

Utility Coordination & Engineering Services

Fee Schedule

Description of Work Task	Senior Project Manager	Project Manager	Deputy Project Manager	Senior Engineer	Project Engineer III	Project Engineer II	Project Engineer I	Graduate Engineer II	Graduate Engineer I	Senior Utility Specialist	Utility Specialist	Jr Utility Specialist	Senior Technician	Technician III	Technician II	Technician I	Right-of-Way Project Manager	Right-of-Way Agent	Registered Professional Land Surveyor	2-Person Field Services Crew	1-Person Field Services Crew	Two-Man Designating Crew (4 hr min)	One-Man Designating Crew (4 hr min)	Vacuum Ex Truck w/ 2 Techs (Vac 3000 & 4000) (4 hr min)	Vacuum Ex Truck w/ 2 Techs (Vac 6000) (4 hr min)	Ground Penetrating Radar w/ 1 Tech (4 hr min)	Administrative	Clerical	Total Hours	Total Cost
	\$291.00	\$210.00	\$175.00	\$241.00	\$210.00	\$185.00	\$155.00	\$145.00	\$130.00	\$192.00	\$155.00	\$130.00	\$179.00	\$155.00	\$142.00	\$117.00	\$291.00	\$173.00	\$210.00	\$179.00	\$148.00	\$210.00	\$136.00	\$365.00	\$390.00	\$322.00	\$130.00	\$99.00		
	PROJECT MANAGEMENT AND COORDINATION	10	40	40	0	10	0	0	0	0	50	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0		
UTILITY ADJUSTMENT COORDINATION	0	20	40	0	0	0	100	0	100	100	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	420	\$ 68,200.00
UTILITY ENGINEERING	0	0	0	0	40	0	0	0	0	0	0	0	30	60	0	0	0	0	0	0	0	0	0	0	0	0	0	0	130	\$ 23,070.00
UTILITY DESIGN	0	20	0	0	10	30	0	0	0	0	0	0	30	40	0	0	0	0	0	0	0	0	0	0	0	0	0	0	130	\$ 23,420.00
RESEARCH - UTILITY DATA COLLECTION (PLANNING)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
RIGHT-OF-WAY (ROW) COORDINATION	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
SUBSURFACE UTILITY ENGINEERING (SUE)	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	\$ -
Total Hours	10	80	80	0	60	30	100	0	100	150	60	0	60	100	0	0	0	0	0	0	0	0	0	0	0	0	0	0	830	
Cost	\$2,910	\$16,800	\$14,000	\$0	\$12,600	\$5,550	\$15,500	\$0	\$13,000	\$28,800	\$9,300	\$0	\$10,740	\$15,500	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$ 144,700.00