

**SUPPLEMENTAL WORK AUTHORIZATION NO. 1**  
**TO**  
**WORK AUTHORIZATION NO. 16**

**WILLIAMSON COUNTY ROAD BOND PROJECT:**  
**Liberty Hill Bypass Fire Line**

This Supplemental Work Authorization No. 1 to Work Authorization No. 16 is made pursuant to the terms and conditions of the Williamson County Contract for Engineering Services, being dated July 16, 2019 ("Contract") and entered into by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and Cobb, Fendley & Associates, Inc. (the "Engineer").

WHEREAS, the County and the Engineer executed Work Authorization No. 16 dated effective October 1st, 2024 (the "Work Authorization");

WHEREAS, pursuant to Article 14 of the Contract, amendments, changes and modifications to a fully executed Work Authorization shall be made in the form of a Supplemental Work Authorization; and

WHEREAS, it has become necessary to amend, change and modify the Work Authorization.

**AGREEMENT**

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Work Authorization shall be amended, changed and modified as follows:


- I. The maximum amount payable for services under the Work Authorization is hereby decreased from \$106,077.52 to \$9,000.00.
- II. The Work Authorization shall terminate on July 31, 2025. The Services to be Provided by the Engineer shall be fully completed on or before said date unless extended by an additional Supplemental Work Authorization. The revised Work Schedule is attached hereto as Attachment "C" (must be attached).

Except as otherwise amended by prior or future Supplemental Work Authorizations, all other terms of the Work Authorization are unchanged and will remain in full force and effect.

This Supplemental Work Authorization does not waive the parties' responsibilities and obligations provided under the Contract.

**IN WITNESS WHEREOF**, the County and the Engineer have executed this Supplemental Work Authorization, to be effective as of the date of the last party's execution below.

**ENGINEER:**

By: 

Sandra G. Khoury, P.E.  
Printed Name

Executive Vice President  
Title

July 11, 2025  
Date

**COUNTY:**

By: \_\_\_\_\_  
Signature


\_\_\_\_\_  
Printed Name

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

**APPROVED**

*By Christen Eschberger at 2:21 pm, Jul 15, 2025*



Williamson County  
501.P\_Liberty Hill Bypass Firelin  
WA 16

Task	<div></div>	Project Summary	<div></div>	Manual Task	<div></div>	Start-only	<div></div>	Deadline	<div></div>
Split	<div></div>	Inactive Task	<div></div>	Duration-only	<div></div>	Finish-only	<div></div>	Progress	<div></div>
Milestone	<div></div>	Inactive Milestone	<div></div>	Manual Summary Rollup	<div></div>	External Tasks	<div></div>	Manual Progress	<div></div>
Summary	<div></div>	Inactive Summary	<div></div>	Manual Summary	<div></div>	External Milestone	<div></div>		